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ATTACHMENT 3 –  
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INTRODUCTION 
 
The following members of the East County Water Management Association (ECWMA), including water 
agencies, wastewater agencies, flood control districts, and watershed management groups within the 
eastern portion of Contra Costa County (East County), have a long history of cooperative planning for 
the region. 
 

 City of Antioch 

 City of Brentwood 

 Byron‐Bethany Irrigation District 

 Town of Discovery Bay 

 Contra Costa County 

 Contra Costa County Flood Control and Water 
Conservation District 

 Contra Costa Water District 

 Delta Diablo Sanitation District 

 Diablo Water District 

 East Contra Costa Irrigation District 

 Ironhouse Sanitary District 

 City of Pittsburg 
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Through their coordinated regional planning efforts, these East County agencies developed a 
Functionally Equivalent Integrated Regional Water Management Plan (IRWMP) based on planning 
completed through the following efforts: 
 

 East County Water Supply Management Study (1996) 

 Future Water Supply Study (1996, Updated 2002) 

 Stormwater Management Plan (1999) 

 Delta Region Drinking Water Management Plan (2005) 

 East Contra Costa County Habitat Conservation Plan (2006) 
 
These documents form the basis of the Functionally Equivalent IRWMP umbrella document, which 
serves to integrate the regional plans listed above into a single overarching regional water management 
plan for East County.  Through development and adoption of the Functionally Equivalent IRWMP, the 
East County agencies identified a suite of water management projects and programs that, together, will 
improve water supply reliability and water quality for the region, reduce dependence on imported 
water, assist in achieving the regional objectives, provide multiple benefits, and eliminate or reduce 
pollution in sensitive habitat areas and areas of special biological significance. 
 
Through the IRWMP effort, the agencies developed a process for prioritizing short‐term and long‐term 
priority projects for implementation which considers the ability of projects to achieve regional 
objectives, among other factors. Over time, the specific projects being considered for regional 
implementation have evolved to include additional projects targeted at reducing demands on Delta 
supplies as well as projects aimed at addressing critical water supply and water quality needs of DACs. 
The process has proven successful in its ability to respond to changing needs and conditions in the 
Region, and has continued to be utilized to identify priority projects for regional implementation.  
Through this process, the East County agencies have identified the following high priority projects for 
short‐term regional implementation and inclusion in this Proposal: 
 

1. East County Water Conservation Program 
2. East County Water Meter Installation Program 
3. Brentwood Non‐Potable Water Supply Project 
4. Pittsburg Recycled Water Pipeline Rehabilitation Project 
5. Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project  
6. Drainage Area 55 ‐ West Antioch Creek Channel Improvements 
7. Upper Sand Creek Basin  
8. Watershed Protection and Restoration 

 
Each of these projects incorporates multiple water management elements. Together, these projects 
incorporate a wide range of water management elements, and address all of the regional objectives set 
forth in the Functionally Equivalent IRWMP. These projects together comprise the East Contra Costa 
County Integrated Regional Water Management Proposition 84 Implementation Grant Proposal. 

Project List 

The table on the following page provides an abstract of each of the projects included within this 
proposal and identifies the implementing agencies and current status. 
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Project  Lead and Partner 
Agencies 

Abstract  Status 

1 ‐ East County 
Water 
Conservation 
Program 

City of 
Brentwood and 
Diablo Water 
District (DWD) 

This program involves three elements to help reduce consumption of 
valuable Delta and local groundwater supplies: (1) High efficiency toilet 
(HET) rebates; (2) Leak Detection and Repair; and (3) SMART (ET) 
Irrigation Controller Conversion. Combined, these programs would 
result in 1,138 AFY of savings.  

 

The HET Rebate program would cover costs to install up to 490 HETs 
within DWD’s service area.  The Leak Detection and Repair Project 
involves surveying approximately 7 miles of distribution system 
pipelines.  These lines serve about 2,000 households within DWD’s 
service area, representing 18% of total householders. The  SMART (ET) 
irrigation controller conversion program is a multi‐year program that 
would convert existing irrigation controllers over to SMART 
programmable ET‐based irrigation controllers for approximately 7500 
residential properties within the City of Brentwood.   

Feasibility level analysis and 
planning is complete and the 
projects have been defined.   
These projects are 
categorically exempt for 
CEQA and do not require any 
design.  The next step for all 
is implementation, which is 
planned to start in late 2011 
(pending receipt of grant 
funding).  

2 ‐ East County 
Water Meter 
Installation 
Program 

 

Contra Costa 
Water District 
(CCWD) and 
DWD 

This program involves two elements:  (1) installation of 110 residential 
water meters within DWD’s service area; and (2) installation of 106 
meters for landscaping customers within CCWD’s service area.  
Installation of meters for these “flat rate”, unmetered customers is 
expected to provide up to 20% savings of valuable Delta and 
Groundwater supplies.  Implementation of these projects is needed to 
comply with AB 1420 requirements. 

Feasibility level analysis and 
planning and design for this 
project is complete.   The 
projects are categorically 
exempt for CEQA.  
Implementation is scheduled 
to begin in summer 2011 
(pending receipt  of grant 
funding) 
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Project  Lead and Partner 
Agencies 

Abstract  Status 

3 ‐ Brentwood 
Non‐Potable 
Water Supply 
Project 

City of 
Brentwood 

This project involves extending recycled water service via installation of 
9,400 linear feet of 12” pipeline to provide irrigation supply to 29 acres 
of municipal and utility‐owned lands.  The project will offset 88 AFY of 
potable water supplies, including Delta and local groundwater supplies, 
currently being used to irrigate these lands. 

The feasibility planning and 
analysis is complete and the 
project (e.g., alignment and 
sizing) has been defined.  The 
City is currently in the 
process of starting the 
design.  Implementation is 
currently scheduled to begin 
in late 2011. 

4 ‐ Pittsburg 
Recycled Water 
Pipeline 
Rehabilitation 
Project 

DDSD and City of 
Pittsburg 

This project involves the rehabilitation of approximately 5,240 feet of 
20‐inch and 30‐inch asbestos cement (AC) recycled water main using 
Cured‐In‐Place Pipe (CIPP).  The existing line (converted from a raw 
water pipeline) is over 35 years old, has experienced failures, and may 
not be able to withstand the increased operating pressures that will be 
needed for the service area.  The rehabilitation will provide reliability 
and ensure continued delivery of approximately 526 AFY of Title 22 
disinfected recycled water to Stoneman Park and Delta View Golf 
Course within the City of Pittsburg.     

 

Feasibility study and analysis 
is complete.  Final design is 
scheduled to be completed 
by the end of summer 2011 
with construction being 
complete by Spring 2012. 

5 ‐ Phase 2 
Contra Costa 
Canal Levee 
Elimination and 
Flood Protection 
Project 

Contra Costa 
Water District 
(CCWD) 

The CCWD Canal Levee Elimination and Flood Protection Project will 
replace 21,000 feet of the unlined Contra Costa Canal with a pipeline to 
improve source water quality available to CCWD by preventing 
intrusion of poor quality groundwater.  The full project will also 
eliminate up to eight miles of aging canal embankments that were not 
intended to provide flood protection, yet are currently relied upon for 
that purpose.  Finally, the project will improve security and public 
safety by preventing access to the open water canal. This project is 
Phase 2 of the full project, which includes replacing approximately 400 
feet of the canal with a pipeline and eliminating associated canal 
embankments.  Phase 2 also includes a crossing of Marsh Creek. 

Planning and environmental 
documentation are complete.  
Design is scheduled for 
completion by June 1, 2011.  
Construction contracting is 
expected to begin in June of 
2011, with construction 
beginning in October of 2011. 
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Project  Lead and Partner 
Agencies 

Abstract  Status 

6 ‐ Drainage Area 
55 – West 
Antioch Creek 
Channel 
Improvements 

City of Antioch, 
Contra Costa 
County Flood 
Control and 
Water 
Conservation 
District 
(CCCFC&WCD) 

The City of Antioch is partnering with the Contra Costa County Flood 
Control District to replace an undersized concrete trapezoidal channel 
and arch culverts to eliminate flooding to commercial and multi‐family 
properties adjacent to the channel and within a Disadvantaged 
Community (DAC).  This project will eliminate the significant public 
health threat in this DAC caused by chronic flooding; provide recreation 
benefits, as flooding in this area often results in the closure of the 
Contra Costa County Fairgrounds, the Antioch Little League Complex 
and Prosserville Park; provide water quality and habitat protection 
benefits by reducing flood‐related debris and pollutant loading in West 
Antioch Creek, which flows directly into New York Slough; and improve 
public health protection by eliminating exposure to degraded flood 
waters.  

Planning and design for this 
project are complete.  
Construction contracting is 
expected to begin in October 
of 2012, with construction 
beginning in Spring of 2013.   

7 ‐ Upper Sand 
Creek Basin 

 

CCCFC&WCD  This project will construct a 900 acre‐foot (AF) stormwater detention 
basin to provide regional flood protection to areas of Antioch, 
Brentwood and Oakley. The basin plan provides stormwater 
attenuation, stormwater infiltration, trash capture, and environmental 
enhancement of 3,500 LF of Sand Creek. The basin will also create 
seasonal wetlands and riparian habitat fed by urban runoff. The basin 
plan also allows future development as a regional sports park for the 
City of Antioch. 

Planning and environmental 
documentation for this 
project are complete.  Design 
is nearing completion 
(currently at 90 percent). 
Construction contracting is 
expected to occur in 
December of 2011, with 
construction beginning in 
May of 2012. 
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Project  Lead and Partner 
Agencies 

Abstract  Status 

8 ‐ Watershed 
Protection and 
Restoration 

East Contra Costa 
County Habitat 
Conservancy 
(Conservancy) 

East Bay Regional 
Park District 

This project will acquire and restore habitat for endangered and listed 
species in eastern Contra Costa County.  This is part of a regional 
program to permanently protect and manage a 30,000‐acre preserve 
system for ecosystem integrity, recreation and species.  This project will 
include acquisition of a high‐priority parcel identified in the East Contra 
Costa County Habitat Conservation Plan/ Natural Community 
Conservation Plan, providing important benefits to listed species.  The 
restoration will involve restoring/creating aquatic habitats 
(wetlands/ponds) suitable for CA Tiger Salamander or CA Red legged 
Frog.  The Conservancy has an on‐going program to do this work and 
has many parcels in play at any given time.   

Conceptual planning for this 
project is complete.  Detailed 
design will be completed 
upon parcel acquisition.  
Construction contracting is 
anticipated to begin in May 
of 2012, with construction 
beginning in September of 
2012. 

 

 

 

Regional Maps 

The maps that follow present the location of proposed projects with respect to local water resources disadvantaged communities, and 
monitoring locations.   
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Goals and Objectives 

 
This Proposal will achieve the following key goals and objectives: 
 
 To advance the objectives of the IRWMP and further those projects collectively identified as 

regional priorities by the ECWMA.   
 To improve water supply, water quality, flood protection for the community, including DACs.  
 To provide protection of the natural resources in East Contra Costa County.   

 
Advance the IRWMP Objectives and Further Regional Priorities 
 
The projects included in this Proposal were identified through the prioritization process outlined in the 
East County IRWMP and through collective determination by the participating agencies.  The projects 
were selected for inclusion in this Proposal due to their ability to assist the Region in making significant 
progress toward achieving the IRWMP objectives.   As shown in the following table, the proposed 
projects will move the region further along the path to achieving these objectives.   
 

Water 
Management 
Category 

Objectives  Proposed Projects Achieving Objective 

Water Supply  Maximize Dry Year 
Supplies 

 East County Water Conservation Program 

 East County Water Meter Installation Program 

 Brentwood Nonpotable Water Distribution 

 Pittsburg Recycled Water Pipeline Rehabilitation  

 Phase 2 Contra Costa Canal Levee Elimination and 
Flood Protection Project 

 Watershed Protection and Restoration  

Maximize Water 
Supply Reliability 

 East County Water Conservation Program 

 East County Water Meter Installation Program 

 Brentwood Nonpotable Water Distribution 

 Pittsburg Recycled Water Pipeline Rehabilitation 

 Phase 2 Contra Costa Canal Levee Elimination and 
Flood Protection Project 

Meet Future Demands   East County Water Conservation Program 

 East County Water Meter Installation Program 

 Brentwood Nonpotable Water Distribution 

 Pittsburg Recycled Water Pipeline Rehabilitation 

Maximize the Use of 
Local Supplies/Reduce 
Dependence on 
Imported Supplies 

 East County Water Conservation Program 

 East County Water Meter Installation Program 

 Brentwood Nonpotable Water Distribution 

 Pittsburg Recycled Water Pipeline Rehabilitation 

Water Quality  Maximize Public 
Health Protection 

 Phase 2 Contra Costa Canal Levee Elimination and 
Flood Protection Project 

 Drainage Area 55 – West Antioch Creek Channel 
Improvements 
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Water 
Management 
Category 

Objectives  Proposed Projects Achieving Objective 

 Upper Sand Creek Basin 

Protect and Enhance 
Source Water Quality 

 East County Water Conservation Program 

 East County Water Meter Installation Program 

 Phase 2 Contra Costa Canal Levee Elimination and 
Flood Protection Project 

 Drainage Area 55 – West Antioch Creek Channel 
Improvements  

 Watershed Protection and Restoration 

Groundwater 
Management 

Protect Against 
Overdraft 

 East County Water Conservation Program 

 East County Water Meter Installation Program 

 Brentwood Nonpotable Water Distribution 

 Pittsburg Recycled Water Pipeline Rehabilitation 

Protect Water Quality 
from Degradation 

 None 

Ecosystem 
Restoration/ 
Preservation 

Minimize 
Environmental 
Impacts 

 East County Water Conservation Program 

 East County Water Meter Installation Program 

 Brentwood Nonpotable Water Distribution 

 Pittsburg Recycled Water Pipeline Rehabilitation 

 Phase 2 Contra Costa Canal Levee Elimination and 
Flood Protection Project 

 Upper Sand Creek Basin 

 Watershed Protection and Restoration 

Maximize 
Environmental 
Benefits 

 Phase 2 Contra Costa Canal Levee Elimination and 
Flood Protection Project 

 Upper Sand Creek Basin 

 Watershed Protection and Restoration 

Wastewater  Reduce Pollutant 
Discharges 

 Brentwood Nonpotable Water Distribution  

 Pittsburg Recycled Water Pipeline Rehabilitation 

Maintain Regulatory 
Compliance 

 Brentwood Nonpotable Water Distribution 

 Pittsburg Recycled Water Pipeline Rehabilitation 

Protect Public Health 
and Environmental 
Resources 

 None 

Maximize 
Environmental 
Sustainability 

 Brentwood Nonpotable Water Distribution 

 Pittsburg Recycled Water Pipeline Rehabilitation 

Flood Control  Protect Against 
Flooding 

 Phase 2 Contra Costa Canal Levee Elimination and 
Flood Protection Project 

 Drainage Area 55 – West Antioch Creek Channel 
Improvements 

 Upper Sand Creek Basin 
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Water 
Management 
Category 

Objectives  Proposed Projects Achieving Objective 

Implementability  Maximize 
Implementability (e.g., 
maximize regional 
coordination, conduct 
stakeholder outreach, 
maximize cost‐
effectiveness, etc) 

 East County Water Meter Installation Program 

 Phase 2 Contra Costa Canal Levee Elimination and 
Flood Protection Project 

 Drainage Area 55 – West Antioch Creek Channel 
Improvements 

 Upper Sand Creek Basin 

 Watershed Protection and Restoration 

 
 
Improve Water Supply, Water Quality, and Flood Protection 
 
This Proposal includes a strong emphasis on water supply, water quality, and flood protection.      
 
Water Supply Benefits 
 
Implementation of the projects included in this Proposal would yield significant water supply benefits, at 
the local, regional and Statewide level.  Over the course of this Proposal, approximately 108,287 AF of 
East County supply will be secured, conserved or offset, including 107,678 AF of Delta supply.   
 
All of the water suppliers in the ECWMA rely on Delta supplies.  Three of these water suppliers (City of 
Pittsburg, City of Antioch, DWD) purchase untreated Sacramento‐San Joaquin Delta supplies from 
CCWD. Brentwood has a Delta surface supply purchased from ECCID that is diverted by CCWD at its 
Delta intakes. Also, CCWD serves a portion of Brentwood that lies within its service area boundaries. As 
described in Attachment 15, improving current and future water supply reliability under all hydrologic 
conditions is a critical regional need, due to its current heavy reliance on Delta supplies.   
 
Delta supplies are highly vulnerable to hydrologic changes, and water withdrawals can be severely 
restricted in dry years, reducing the quantity of supply available to the participating agencies.  In 
addition, regulatory restrictions can limit the quantity of Delta supplies available in a given year.  
Conflicts between the need to divert water from the Delta and the legal requirements to protect 
endangered species can result in pumping restrictions that severely limit the quantity of Delta water 
allowed to be withdrawn in a given year.   
 
Implementing the projects in this proposal will assist the region in improving water supply reliability, a 
critical water supply need.  Specifically, the East County Water Conservation Program, the East County 
Water Meter Installation Program, the Brentwood Nonpotable Water Distribution Project, and the 
Pittsburg Recycled Water Pipeline Rehabilitation Project all work toward improved supply reliability, 
either through demand management or the cultivation of drought‐resistant recycled water supplies.  
The Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project also improves water 
supply reliability, not only for the East County Region, but Statewide.  By eliminating local degradation 
from groundwater seepage and runoff, this project will increase overall water supply for the Federal 
Central Valley Project by reducing the need for upstream releases into the Delta to offset this local 
degradation.  Even the Watershed Protection and Restoration Project, while on the surface a land 
acquisition and restoration project, will provide a water supply benefit, as successful completion of the 
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Habitat Conservation plan / Natural Community Conservation Plan (HCP / NCCP) is required to enable 
CCWD to exercise its full water right. 
 
Water Quality Benefits 
 
Implementation of the projects included in this Proposal would yield significant water quality benefits 
for the Region as a whole and for specific disadvantaged communities by eliminating health risks to 
residents of a DAC posed by chronic exposure to degraded flood waters; reducing cancer risk associated 
with bromide production; preventing distribution system contamination from inflow; improving 
delivered water aesthetics, protecting headwater streams from development impacts in perpetuity; 
reducing pollution from dry‐weather irrigation runoff, and reducing introduction of fertilizers to the 
sensitive Delta ecosystem.   
 
In addition to water supply reliability, water quality is an ongoing challenge facing East County water 
suppliers.  Delta water quality is highly variable depending upon the season, the water year, and the 
intake location. During dry years and seasons Delta supplies contain high concentrations of total 
dissolved solids (TDS), chloride and bromide. Total organic carbon (TOC) concentrations in Delta supplies 
are also highly variable, with increases generally corresponding to periods of increased runoff.  The Los 
Vaqueros Reservoir, which is owned and operated by CCWD, is used to improve the water quality 
delivered to East County customers. Currently, water is pumped into Los Vaqueros during spring and 
early summer months when Delta water quality is good. During the late summer and fall, when Delta 
water quality is poor, Delta supplies are blended with the high quality water stored in Los Vaqueros 
Reservoir to improve the water quality delivered to CCWD’s untreated and treated water customers. 
 
The quality of Delta water is also dependent on maintenance of the Delta levee system as well as land 
and water management activities throughout the Delta and its larger watershed. Failure of the Delta 
levee system due to flooding or seismic events could dramatically increase levels of chloride, bromide, 
and TOC, and potentially render the water supply unusable for municipal or agricultural purposes. 
Similarly, changes in Delta land‐use and water management practices, including many identified by 
CALFED, could increase levels of undesirable constituents at East County intake locations. 
  
Several of the projects included in the Proposal provide targeted benefits to key water quality 
challenges.  For example, the Phase 2 Contra Costa Canal Levee Elimination and Flood Protection 
Project will encase a portion of the Contra Costa Canal, improving drinking water quality for 550,000 
people in Contra Costa County by decreasing the amount of saline groundwater intrusion in the canal.  
The Brentwood Nonpotable Water Distribution System and Pittsburg Recycled Water Pipeline 
Rehabilitation projects will protect the quality of receiving waters by reducing wastewater discharges.  
The East County Conservation Program and Water Meter Installation Program will also provide water 
quality improvements by freeing up additional Los Vaqueros water for blending, potentially improving 
delivered water quality for CCWD’s customers.  The Upper Sand Creek Basin project will replace a highly 
degraded, overgrazed, and incised creek with more natural wetland and riparian system planted with 
native plants and trees, providing filtration for stormwater runoff from urban areas upstream, 
protecting receiving water quality.  The Watershed Protection and Restoration Project will conserve the 
headwater lands of several streams, protecting water quality in those areas in perpetuity.  Finally, the 
Drainage Area 55 ‐ West Antioch Creek Channel Improvement Project will prevent the chronic problem 
of flood waters leaving West Antioch Creek, flooding local residential, commercial and industrial areas, 
and then returning to the San Joaquin River basin as a contaminated source.   
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Flood Protection Benefits 
 
Implementation of the projects included within this Proposal will result in over $36M of avoided costs in 
flood damages. 
 
Flood protection benefits will also be achieved through implementation of this Proposal.  Specifically, 
the primary purpose of the Upper Sand Creek Basin project is to prevent flooding along the lower reach 
of Marsh Creek by conveying local stormwater runoff and stormwater generated in the watershed to 
the basin where it will be stored and released slowly through the basin outlet, reducing peak flows 
downstream and reducing the potential for flooding downstream properties.  The project will increase 
the flood storage capacity of the basin from 123 AF to 900 AF with a 35‐foot maximum depth, capable of 
containing stormwater flows up to the 100‐year storm event.   The Drainage Area 55 ‐ West Antioch 
Creek Channel Improvements project will remedy chronic flooding to commercial and multi‐family 
properties located adjacent to a deficient reach of West Antioch Creek by extending channel 
improvements over an existing 650 foot gap with limited conveyance capacity.  This project is the City’s 
number one priority flood control project in the Region. 
 
Targeted DAC Benefits 
 
In addition to achieving the critical need of improved water supply reliability for the Region, this 
Proposal was developed to provide specific, targeted benefits to disadvantaged communities in the 
Region.  As described in Attachment 12, The East County Region covers an area of 222,093 acres and is 
home to approximately 238,702 people. The population centers are located north of Highway 4 with 
smaller agricultural unincorporated communities to the south and east. The exception to this is the 
community of Bay Point which is located in an urban area to the west of Pittsburg. Disadvantaged 
communities have been identified in the unincorporated communities of Bay Point and Byron as well as 
parts of the cities of Pittsburg and Antioch. 
 
One of the projects included in this Proposal will meet critical water supply and water quality needs of 
disadvantaged communities.   The Drainage Area 55 – West Antioch Creek Channel Improvement 
Project will replace an undersized concrete trapezoidal channel and arch culverts to eliminate chronic 
flooding to commercial and multi‐family properties adjacent to the channel and within a DAC.  Currently, 
this DAC area experiences severe flooding two to three times each year, with damage caused to local 
buildings and infrastructure. Additionally, even during mild storms, flooding events in this area cause 
considerable loss of function, with local businesses becoming inaccessible, resulting in loss of revenue. 
Portions of the Pittsburg‐Antioch Highway, which serves as a major transportation artery to and from 
East Contra Costa County, and several minor roads are typically inundated and forced to close during 
these events.   Even in relatively minor events, extensive flood inundation can occur.  For example, a 
February, 2000 storm in which 1.7 inches of rain fell over a 24‐hour period caused the Holiday Lodge 
Motel to be flooded with several inches of flood water.   
 
This type of flooding exposes residents of this disadvantaged community to degraded – and potentially 
dangerous ‐ flood waters.  Degraded water quality of flood waters in urban areas poses a real threat to 
human health.  Flood waters may contain potentially hazardous or infectious materials, such as fecal 
material from overflowing sewer systems, pathogens, agricultural runoff, and chemicals from 
commercial and industrial areas. Contact with flood waters can cause infection and / or injury.  Water 
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quality impacts caused by flooding and standing water in this area pose a danger to residents in this 
disadvantaged community, and are a critical water quality issue.  This project will address this issue, 
providing flood protection up to the 25‐year storm. 
 
Protect Natural Resources 
 
Ecosystem restoration and habitat protection are unavoidably linked to protecting the water quality and 
water supply reliability in East County. Protecting Delta water quality protects source water for the 
region and protects the Delta’s aquatic species from the harmful impacts of degraded water quality. 
Promoting the recovery of the Delta’s endangered fish species improves water supply reliability by 
reducing regulatory conflicts between the need to divert water from the Delta and the legal 
requirements to protect endangered species. Wetland and riparian restoration projects can sometimes 
create habitat for endangered species while at the same time reducing the amount of polluted run‐off 
flowing into the Delta – a win for water quality, endangered species, and water supply reliability. 
 
Many of the proposed projects serve to protect and enhance the valuable natural resources of East 
Contra Costa County.  Because the participating agencies are all Delta users, any reduction in water use 
will potentially serve to leave more water in the Delta environment, providing valuable benefits for 
aquatic species.  In this way, the East County Water Conservation Program and the East County Water 
Meter Installation Program serve to protect the Region’s rich natural resources.  In addition to reducing 
Delta supply needs and potentially leaving water in the Delta for environmental uses, the Brentwood 
Nonpotable Water Supply Project and Pittsburg Recycled Water Pipeline Rehabilitation Project will 
further protect natural resources by reducing wastewater discharges and thereby reducing the 
introduction of pollutants to receiving waters.  In addition to acquiring 47 acres of wetland and 98 acres 
of upland habitat as mitigation for the project, completion of the Phase 2 Contra Costa Canal Levee 
Elimination and Flood Protection Project will protect natural resources by enabling the Dutch Slough 
Tidal Marsh Restoration project to proceed.  The Dutch Slough Tidal Marsh Restoration project will 
restore a tidal wetland just to the north of the project.  This project is a critical early action to improve 
the ecosystem health of the Sacramento‐San Joaquin Delta, a point highlighted by Governor 
Schwarzenegger in a July 2007 statement and its inclusion in the Interim Delta Plan. The completion of 
the legislatively mandated (SBX7‐1 Section 85085) Dutch Slough Tidal Marsh Restoration project is 
dependent on the construction of 11,000 ft of the pipeline adjacent to the Dutch Slough Restoration 
site.  The Drainage Area 55 ‐ West Antioch Creek Channel Improvements and the Upper Sand Creek 
Basin Projects will protect natural resources by reducing the geomorphic and water quality impacts 
associated with flood waters from urbanized areas.  The Watershed Protection and Restoration Project 
will acquire and restore approximately 200 acres of land in the northwest area of the IRWMP area near 
the cities of Pittsburg and Clayton.  One of the main goals in this area is to protect a corridor that 
reaches from the Concord naval Weapons Station (just west of the East County IRWMP area) to the 
Black Diamond Mines Regional Preserve (and farther south to Alameda and San Joaquin County).  This 
region is rich in natural resources and contains the headwaters to many small creeks that drain to the 
north through more urbanized areas and to the east into already preserved lands. Restoration will 
involve restoring/creating aquatic habitats (wetlands/ponds) suitable for CA Tiger Salamander or CA Red 
legged Frog.   
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Purpose and Need 

 
As described above, successful implementation of the proposed projects will further the objectives of 
the IRWMP.  In addition to furthering the IRWMP objectives, it is critical that the projects in this 
Proposal are implemented to avoid a series of negative impacts associated with non‐implementation.  
Negative impacts associated with Proposal non‐implementation may include: 
 

 Failure to Meet 20x2020 Conservation Objectives: The East County Water Conservation and East 
County Water Meter Installation Programs are needed in order to help the City of Brentwood, 
DWD, and CCWD work toward achieving the required 20% reduction in per capita water 
consumption by 2020.  Failure to implement these projects could jeopardize the Region’s ability 
to meet this requirement. 

 Failure to Comply with the Requirements of AB 1420: The Water Meter Installation Program is 
needed in order to meet the requirements of AB 1420.  Failure to implement the project could 
threaten compliance with AB 1420. 

 Delta Supply Impacts:  Without the Phase 2 Contra Costa Canal Levee Elimination and Flood 
Protection Project, degraded water quality at Rock Slough Intake will increase the amount of 
water upstream reservoirs must release to meet the Rock Slough water quality standard.  
Similarly, CCWD will also release more water to its delivered water quality goals.  Without the 
East County Water Conservation Program, East County Water Meter Installation Program, 
Brentwood Nonpotable Water Supply Distribution System, Pittsburg Recycled Water Pipeline 
Rehabilitation Project, and the Phase 2 Contra Costa Canal Levee Elimination and Flood 
Protection Project, demands for Delta supplies may continue to increase, particularly for 
unmetered customers, as valuable potable supplies are used for irrigation and potable water is 
lost as runoff from outdoor irrigation.   

 Local Water Supply Reliability Impacts:  The East County Water Conservation Program, East 
County Water Meter Installation Program, Brentwood Nonpotable Water Supply Distribution 
System, Pittsburg Recycled Water Pipeline Rehabilitation Project, and the Phase 2 Contra 
Costa Canal Levee Elimination and Flood Protection Project are needed to improve supply 
reliability in East Contra Costa County.  Without these projects, demands may continue to 
increase, particularly for unmetered customers, valuable potable supplies will continue to be 
used for irrigation purposes, and potable water will be lost as runoff from outdoor irrigation.  
Large quantities of Los Vaqueros Reservoir supplies will continue to be needed to blend with 
Delta supplies to meet treated water quality targets.  In addition, without the Watershed 
Protection and Restoration Project or similar acquisition / restoration projects identified in the 
HCP / NCCP, the ability of CCWD to exercise its full water right would be in jeopardy.  These 
projects are critical to improving water supply reliability for the region.     

 Delta Water Quality Impacts:  The Phase 2 Contra Costa Canal Levee Elimination and Flood 
Protection Project is needed to prevent water quality degradation for CCWD’s raw and treated 
water customers.  Without this project, 550,000 people will continue to be impacted by water 
quality degradation caused by intrusion of saline groundwater.  In addition, the Brentwood 
Nonpotable Water Supply Distribution System and the Pittsburg Recycled Water Pipeline 
Rehabilitation Project are needed to reduce the introduction of pollutants into receiving waters.  
If the Drainage Area 55 – West Antioch Creek Channel Improvement Project or Upper Sand 
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Creek Basin projects do not move forward, these urbanized areas will continue to flood, and 
Delta water quality will be impacted.   

 Public Endangerment, Injury and Death: In addition, the Pittsburg Recycled Water Pipeline 
Project will rehabilitate a 35‐year‐old recycled water pipeline which originally served as a raw 
water pipeline and was converted to deliver recycled water as part of the construction of the 
Pittsburg Recycled Water Project, completed in 2010.  With the expansion of recycled water 
service to the City of Antioch, Delta Diablo Sanitation District (DDSD) will need to increase the 
system operating pressure from about 100 psi up to 150 psi.  The combination of the age of this 
pipeline, past failures and change in operating parameters now significantly increases the risk of 
pipeline failure.  One section of the pipeline to be rehabilitated is located beneath Highway 4.  If 
a failure occurs, it may cause significant damage, undermining the roadway, and potentially 
endangering the public.  If the Phase 2 Contra Costa Canal Levee Elimination and Flood 
Protection Project is not completed, drownings in the canal will continue to occur.   

 Failure to Comply with Legislative Mandate: The legislatively mandated (SBX7‐1 Section 85085) 
Dutch Slough Restoration Project cannot be completed without prior completion of the Phase 2 
Contra Costa Canal Levee Elimination and Flood Protection Project. The Dutch Slough Tidal 
Marsh Restoration project is dependent on the construction of 11,000 ft of the pipeline adjacent 
to the Dutch Slough Restoration site.   

 Local Flood Damages:  If the Phase 2 Contra Costa Canal Levee Elimination and Flood 
Protection Project, Drainage Area 55 – West Antioch Creek Channel Improvement Project, or 
Upper Sand Creek Basin Projects do not proceed, flood‐related damages will persist.  Flood 
damages are of particular concern because they include disadvantaged areas.  Water quality 
impacts to Delta supplies could have ramifications statewide. 

 Impacts to Disadvantaged Communities:  Without the Drainage Area 55 – West Antioch Creek 
Channel Improvement Project, DAC customers in this area will continue to face damages caused 
by severe flooding on an annual basis, along with the public health implications associated with 
the degraded water quality of flood waters in urbanized areas. 

Consistency with Basin Plan 

 
The bulk of the East County Region falls within Region 5, with portions of Contra Costa Water District 
and the City of Pittsburg included in Region 2.  This proposal is consistent with the Basin Plans for both 
the Central Valley (Region 5), and the San Francisco Bay Area (Region 2).  Each Basin Plan identifies 
water quality objectives for water bodies within its respective region.  Notably, the Region 5 Basin plan 
identifies water quality objectives for the Sacramento‐San Joaquin Delta, based on determined 
beneficial uses. The Basin plan lists the following existing beneficial uses for the Sacramento‐San Joaquin 
Delta: 
 

 Municipal and Domestic Supply (Existing) 

 Agricultural Supply – Irrigation and Stock Watering (Existing) 

 Industrial Supply – Process and Service Supply 

 Recreation  ‐  Contact and Other Non‐Contact  

 Freshwater Habitat – Warm and Cold 

 Migration – Warm and Cold 



Attachment 3 
Work Plan 

     

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  3‐17 
Att3_IG1_WorkPlan_1of3  

 Spawning – Warm 

 Wildlife Habitat 

 Navigation 
 
Similar beneficial uses have been determined for potentially affected water bodies in Region 2.  Further, 
all groundwaters in Regions 2 and 5 are considered suitable, or potentially suitable, for municipal and 
domestic water supply, agricultural supply, industrial service supply, and industrial process supply, 
unless otherwise designated by the appropriate Basin Plan. 
 
As described previously, one of the primary objectives of this Proposal is to improve both drinking water 
and receiving water quality.  All of the projects in East County that benefit ambient or receiving water 
quality benefit water quality in Region 5 and  / or 2, and are therefore consistent with the appropriate 
Basin Plan(s).  Specific water quality objectives for surface waters in the Region 5 and 2 Basin Plans 
include the following. 
 

 Bacteria 

 Bioaccumulation1 

 Biostimulatory 
Substances 

 Chemical 
Constituents 

 Color  
 

 Dissolved Oxygen  

 Floating Material 

 Mercury 

 Methylmercury 

 Oil and Grease 

 pH  

 Population and 
community ecology1 

 Pesticides 

 Radioactivity 

 Salinity 

 Sediment 

 Settleable Material 

 Suspended 
Material 

 Sulfide1 

 Tastes and Odors 

 Temperature 

 Toxicity 

 Turbidity 

 Un‐ionized 
ammonia1 

 
Several of the projects included in this Proposal will reduce the loading and / or concentrations of these 
parameters in Delta supplies, as follows.   
 

 East County Water Conservation Program: By reducing water demands, this project may leave 
additional supply in the Delta, providing increased dilution for pollutants.  As a result, this 
project would be expected to contribute to a reduction in concentration of the bulk of the 
contaminants listed.  Therefore, this project is consistent with the Region 5 Basin Plan. 

 East County Water Meter Installation Program: By reducing water demands, this project may 
leave additional supply in the Delta, providing increased dilution for pollutants.  As a result, this 
project would be expected to contribute to a reduction in concentration of the bulk of the 
contaminants listed.  Therefore, this project is consistent with the Region 2 and Region 5 Basin 
Plan. 

 Brentwood Nonpotable Water Distribution System: This project will increase recycled water, 
reducing wastewater discharges.  As a result, it would be expected to decrease the loading of 
bacteria, biostimulatory substances, chemical constituents, mercury, pesticides, salinity, 
suspended material, and turbidity into Delta waters.  It may also contribute to increased 
dissolved oxygen and decreased in turbidity.  Therefore, the project is consistent with the 
Region 5 Basin Plan. 

                                                            
1
 Included in Region 2 Basin Plan only 
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 Pittsburg Recycled Water Pipeline Rehabilitation: This project will enable continued use of 
recycled water in lieu of wastewater discharge.  As a result, it would be expected to decrease 
the loading of bacteria, bioaccumulative substances, biostimulatory substances, chemical 
constituents, mercury, pesticides, salinity, suspended material, and ammonia (ionized and un‐
ionized) into receiving waters.  It may also contribute to increased dissolved oxygen and 
decreased in turbidity.  The City of Pittsburg’s wastewater is treated and discharged by the Delta 
Diablo Sanitation District, located in Region 2; as a result, pollutant loading reductions would be 
achieved within Region 2 and the project is consistent with the Region 2 Basin Plan. 

 Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project: This project will 
prevent intrusion of saline groundwater into the Contra Costa Canal, directly contributing to 
achievement of Basin Plan electrical conductivity (EC) objectives for Canal supplies.  This project 
would also be expected to improve taste and odor in delivered water.  This project is consistent 
with the Region 5 Basin Plan, which includes water quality objectives for the Contra Costa Canal. 

 Drainage Area 55 ‐ West Antioch Creek Channel Improvements: This project will eliminate 
flooding in an urbanized area and subsequent introduction of polluted flood waters into the 
Delta, potentially reducing loading of bacteria, biostimulatory substance, chemical constituents, 
floating material, mercury, oil and grease, pesticides, salinity, sediment, settleable material, 
suspended material, and taste‐and‐odor‐causing compounds.  In addition, pollution from flood 
waters could cause pH impacts and contribute to increased temperature, turbidity, color and 
toxicity and decreased dissolved oxygen.   As a result, this project is consistent with the Region 5 
Basin Plan. 

 Upper Sand Creek Basin: This project will eliminate flooding in an urbanized area and 
subsequent introduction of polluted flood waters into the Delta, potentially reducing loading of 
bacteria, biostimulatory substance, chemical constituents, floating material, mercury, oil and 
grease, pesticides, salinity, sediment, settleable material, suspended material, and taste‐and‐
odor‐causing compounds.  In addition, pollution from flood waters could cause pH impacts and 
contribute to increased temperature, turbidity, color and toxicity and decreased dissolved 
oxygen.   As a result, this project is consistent with the Region 5 Basin Plan. 

 Watershed Protection and Restoration: By conserving the headwaters to many small creeks in 
perpetuity, this project would be expected to reduce loading of all identified pollutants, and 
preserve existing dissolved oxygen concentrations.  As a result, this project is consistent with the 
Region 2 and Region 5 Basin Plan. 

 
While the project‐level reductions in pollutant loading and improvements in parameter concentrations 
noted above are generally expected to be too small to measure, the overall effect is an improvement in 
water quality, consistent with both Region 2 and Region 5 Basin Plan objectives. 
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Summary of Completed Work and Existing Data and Studies 

The table below provides a summary of work already completed for each of the projects and identifies existing data and studies that have been 
performed to support the project’s feasibility and approach.  Completed plans and specifications, where applicable, have been provided as 
separate files to this attachment. 
 
 

Project  Summary of Completed Work and Key Findings  Existing Data and Studies 

1 ‐ East County 
Water 
Conservation 
Program 

The feasibility analysis and planning for all three program components.  A summary of the 
work completed and key findings for each program component is provided below: 

‐ HET Rebates:   Determined the number of toilets targeted for replacement with 
HETs (490) and the associated installation costs ($98,000).   

‐ Leak Detection and Repair:   Identified areas likely to have the highest number of 
leaks due to corrosive soil conditions (e.g., Vintage and Oak Grove); determined 
the miles of pipeline to be inspected and developed associated costs for inspection 
and repair. In addition, this project was determined to be Categorically Exempt as 
a Class 1 project under CCR 115301, alterations to existing plumbing and repair of 
existing facilities. 

‐ SMART (ET) Irrigation Controller Conversion:  Completed pilot study that 
determined a 21% decrease in household water use through installation of SMART 
(ET) irrigation controllers. 

 HET Rebate Project 
Scoping 

 Leak Detection and 
Repair Project Scoping 

 SMART (ET) Controller 
Conversion Pilot Study  

 Adopted Resolutions 
determining that 
project is Exempt and 
authorization to file 
Notice of Exemption 
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Project  Summary of Completed Work and Key Findings  Existing Data and Studies 

2 ‐ East County 
Water Meter 
Installation 
Program 

 

The feasibility analysis and planning for meter installation within CCWD and DWD’s service 
areas is complete.    

‐ CCWD:  In 2010, CCWD updated its database of untreated and unmetered 
customers and prioritized the unmetered accounts in terms of ease of installation.  
106 of the 317 existing unmetered accounts within CCWD’s service area have been 
identified as targets for meter installation as part of this project.  In addition, it has 
been determined that this project is categorically exempt from CEQA. 

‐ DWD:  The number and location of meter installations has been determined.  In 
addition, this project was determined to be Categorically Exempt as a Class 1 
project under CCR 115301, alterations to existing plumbing and repair of existing 
facilities. 

 

 CCWD Unmetered 
Database 

 DWD Meter Project 
Scoping 

 Adopted Resolutions 
determining that 
project is Exempt and 
authorization to file 
Notice of Exemption 

 

 

3 ‐ Brentwood 
Non‐Potable Water 
Supply Project 

Feasibility level planning and analysis for this project is complete and the City is in the 
process of securing design services for the project.  Key findings from the feasibility 
analysis include: 

‐ Targeted customers:  Approximately 29 acres of total irrigable lands. 

‐ Project alignment:  Extension of existing recycled water line along Grant Street. 

‐ Required facilities:  9,400 linear feet of 12” (insert Type) pipeline  

 

 Water Master Plan 

 Design RFP 

4 ‐ Pittsburg 
Recycled Water 
Pipeline 
Rehabilitation 
Project 

Feasibility level planning and analysis for this project is complete.   Key findings from the 
analysis include length of pipeline to be rehabilitated (5,240 feet) and preferred 
rehabilitation method (Cured‐In‐Place‐Pipe).  In addition, potential benefits and associated 
costs have been determined and potential funding sources have been identified. 

 Feasibility Study 
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Project  Summary of Completed Work and Key Findings  Existing Data and Studies 

5 ‐ Phase 2 Contra 
Costa Canal Levee 
Elimination and 
Flood Protection  

Documentation has been completed in accordance with the California Environmental 
Quality Act (CEQA) and National Environmental Protection Act (NEPA).  A Negative 
Declaration was filed on November 30, 2007; it was determined that the project will not 
have significant effects on the environment.   A Finding of No Significant Impact (FONSI) 
was filed in July of 2007.  Phases 1 and 2 of the pipeline design are expected to be 
completed by June of 2011. Several permits and agreements were secured in 2007, 
including: Central Valley Regional Water Quality Control Board 401 Permit, CA Department 
of Fish and Game 1600 and 2081 Permits, State Historic Preservation Office MOU, US Army 
Corps of Engineers 404 Permit, National Marine Fisheries Letters of Concurrence, US Fish 
and Wildlife Coordination Act Letter, and US Bureau of Reclamation/WAPA NEPA 
EA/FONSI.  In addition, Phase 1 of the project, which included encasing 1900 LF of pipeline 
from Pump Station #1 to Marsh Creek, has been completed.  Completed environmental 
mitigation has included 98 acres of upland habitat and 47 acres of wetland habitat in 
Holland Tract. 

 Preliminary and Final 
Design  

 Environmental 
Documentation 

6 ‐ Drainage Area 
55 – West Antioch 
Creek Channel 
Improvements 

In 1984, the CCCFC&WCD issued a draft Environmental Impact Report (EIR), including an 
Engineer’s Report, for the West Antioch Creek Improvements.  The Engineer’s Report 
recommended improving the West Antioch Creek  channel from its crossing of what was 
then the  Southern Pacific Railroad, (now Union Pacific Railroad), downstream to its 
confluence with the brackish marshes of the San Joaquin River.  Recommended 
Improvements consisted of concrete‐lined channels, trapezoidal earthen channels, and box 
culverts along the stream’s length.  In 1985, the County Board of Supervisors approved the 
EIR. 

In 1993, the District implemented a portion of the plan by constructing concrete‐lined and 
earthen trapezoidal channel improvements from near the creek’s confluence with the San 
Joaquin River to approximately 600 feet north of west 10th Street with local funds.  
However, upstream of the 1993 improvements, West Antioch Creek is conveyed in a small 
concrete‐lined ditch up to 10th Street and then conveyed under 10th Street in two small 
structural plate steel arches.   Flooding, which affects this area, occurs on nearly a yearly 
basis mainly due to fact that the arches and the ditch cannot convey even relatively small 
storm events under 10th Street and beyond.  A project Feasibility Study was completed in 
May of 2010.   

 Feasibility Study, Cost 
Protection 
Considerations, 
Preliminary Plan and 
Typical Sections (2010) 
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Project  Summary of Completed Work and Key Findings  Existing Data and Studies 

7 ‐ Upper Sand 
Creek Basin 

 

A Feasibility Study and preliminary design was completed in July of 2010.  Project plans 
and specifications are currently at 90 percent, and are expected to be complete by 
February 1, 2011.  In addition, CEQA documentation is complete; the Initial 
Study/Mitigated Negative Declaration (IS/MND) was finalized on November 3, 2010.  The 
project was presented to Habitat Conservation Plan / Natural Community Conservation 
Plan (HCP / NCCP) Board on September 22, 2010.  The US Army Corps of Engineers Section 
404 Permit application, submitted in 2010, found that the Project will permanently impact 
3,876 feet of creek (Corps‐jurisdictional feature); 3,612 feet will be restored; and the 
remaining 264 feet will be recreated as permanent and seasonal wetlands on site.  The 
Regional Water Quality Control Board Section 401 Water Quality Certification and the 
Department of Fish and Game, Lake and Streambed Alteration Agreement applications will 
be submitted prior to June 1, 2011.  Major findings include impacts to jurisdictional 
wetlands (2.62 acres) which will be mitigated in‐kind (1:1 for permanent wetlands and 2:1 
for seasonal wetlands).  In addition, approximately 0.60 acres of riparian woodland will be 
permanently impacted which will be mitigated on‐site at a 1:1 ratio. 

 Feasibility Study and 
preliminary design 

 Army Corps Section 
404 Permit Application 

 

8 ‐ Watershed 
Protection and 
Restoration 

This project includes acquisition of a high priority acquisition area identified in the East 
Contra Costa County HCP / NCCP, which serves as a feasibility‐level study supporting this 
project.  The Conservancy has an on‐going program to do this work and has many parcels 
in play at any given time.   

 HCP / NCCP 
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Project Timing/Phasing and Synergies/Linkages 

 
The projects included in this grant application are capable of providing the benefits claimed in the 
absence of other projects; as a result, implementation of the tasks described in this Attachment will 
yield full benefits, and the schedules of proposed projects are not interdependent.  However, several of 
the projects included in this application are elements of larger projects or programs and funding 
received through this grant opportunity will be leveraged to implement a component of a larger project.   
 
For example, the Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project is a 
component of a larger program to encase the Contra Costa Canal to provide water quality benefits, 
reduce the risk of flooding, and enhance public safety.  Construction of the full Project is multi‐phased.  
In total, there are three construction phases of the Project.  Phase 1 of the Project, completed in 2009, 
installed approximately 1,900 LF of pipeline from CCWD’s Pumping Plant 1 to Marsh Creek.  The Canal 
Levee Elimination and Flood Mitigation Project is also linked to the Dutch Slough Tidal Marsh 
Restoration project.  The Dutch Slough Tidal Marsh Restoration project is a critical early action to 
improve the ecosystem health of the Sacramento‐San Joaquin Delta, a point highlighted by Governor 
Schwarzenegger in a July 2007 statement and its inclusion in the Interim Delta Plan. The completion of 
the legislatively‐mandated Dutch Slough Tidal Marsh Restoration project is dependent on the 
construction of 11,000 ft of the pipeline adjacent to the Dutch Slough Restoration site. Mitigation term 
3.1.1‐5 of the Dutch Slough EIR Mitigation Monitoring and Reporting Program states “To avoid potential 
negative impacts to water quality within the Contra Costa Canal from groundwater intrusion, breaching 
of the Dutch Slough project site will not commence until encasement of the Canal south of the site is 
complete.” 
 
The Upper Sand Creek Basin project may be linked with nearby large‐scale grading projects such as the 
Highway 4 Bypass Sand Creek Road Interchange or the BART Antioch Station.  Coordination of USCB with 
other projects needing fill material will reduce the costs and truck traffic associated the construction of 
both projects. 
 
Finally, the Watershed Protection and Restoration Project will further the goals and objectives of the 
East County HCP / NCCP by acquiring a high‐priority parcel identified in the Plan, providing important 
benefits to listed species.  This project is part of the Conservancy’s an ongoing program for watershed 
protection and restoration.  In the first 2 years of implementing the Plan, the Conservancy has 
conserved approximately 7,500 acres of land and resorted over 8 acres of wetlands.  The Watershed 
Protection and Restoration Project is also linked to Contra Costa Water District’s projects and ultimate 
supply allotment.  The successful implementation of the HCP/NCCP by the Conservancy is linked to the 
Contra Costa Water District’s water supply.  Wildlife agencies required that a HCP/NCCP be adopted and 
implemented in the region for CCWD to draw its full allotment of water from the Delta.  Without the 
HCP/NCCP and its successful efforts to acquire and restore land, CCWD’s water supply cannot be 
maximized. CCWD provides treated and raw water to most of the East County region. 
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Tasks 
 
This section includes a detailed discussion of the various tasks needed to implement each project and 
collectively this proposal.  In accordance with the PSP, this section specifically addresses the following: 

 

 
 

Proposal Project  Page 
 

Task 1: East County Water Conservation Program ..................................................................... 3‐25 

Task 2: East County Water Meter Installation Program .............................................................. 3‐36 

Task 3: Brentwood Non‐Potable Water Supply Project .............................................................. 3‐37 

Task 4: Pittsburg Recycled Water Pipeline Rehabilitation Project .............................................. 3‐43 

Task 5: Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project ................ 3‐50 

Task 6: Drainage Area 55 ‐ West Antioch Creek Channel Improvements ................................... 3‐57 

Task 7: Upper Sand Creek Basin  ................................................................................................. 3‐64 

Task 8: Watershed Protection and Restoration .......................................................................... 3‐72 

PSP Requirements   
 

 Tasks are detailed and complete in order to demonstrate that projects can be implemented 

 Work Item submittals are clearly indicated for each of the tasks 

 A list of project permits and their current status, is provided for each of the projects 

 The status of environmental compliance activities is discussed  

 If applicable, plans and specifications have been submitted to demonstrate consistency with the 
design tasks noted in the Work Plan  

 For each of the projects, scientific and technical information has been submitted to demonstrate 
feasibility  

 For each of the projects, there is a discussion of the data management and monitoring 
deliverables 

 For each of the projects, there is a site map showing the geographical location and site 
boundaries  

 In addition, each project write‐up below includes a discussion of the required items listed on 
page 31of the PSP: 

o Description of work to be performed and current status of each task  

o Procedures by which the applicant will coordinate with its partner agencies  

o Discussion of standards used in implementation 

o Development of performance measures and monitoring plans  

o Discussion of acquisition of land or rights‐of‐way status  

o Discussion of merits of materials and computational methods 
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Task 1 – East County Conservation Program 

 

Project Summary: 

The East County Conservation Program is comprised of three elements: (1) HET Rebates; (2) Leak 
Detection and Repair; and (3) SMART (ET) Irrigation Controller Conversion.   Implementation of these 
projects will result in a combined savings of 1,138 AFY of valuable Delta and groundwater supplies and 
are critical for achieving compliance with SB 7x7 which requires a 20 percent reduction in per capita 
water use by 2020.   
 

 The HET Rebate project would increase the current value of rebates being offered in DWD’s 
service area to cover both the purchase and installation of high efficiency toilets.  It is 
anticipated that this program will result in the replacement of 490 toilets installed prior to 1992 
(and therefore are 3.5‐5 gpf toilets) with 1.28 gpf HETs. 

 The Leak Detection and Repair Project involves the inspection and of 7 miles of distribution 
system pipelines within DWD’s service area that are suspected of having leaks due to the 
corrosive nature of the soil, and subsequent repair of any leaks found.   

 The SMART (ET) Irrigation Controller Conversion project is a multi‐year program that would 
convert existing irrigation controllers over to SMART programmable ET‐based irrigation 
controllers for approximately 7500 residential properties within the City of Brentwood.   

 

Technical Documentation: 

Technical documents that support the feasibility of this project include:   

 HET Rebate Program Savings Spreadsheet, developed by CCWD (2010) 

 Estimated HET installation costs (provided by Mike Yeraka, General Manager, DWD) 

 Estimated costs of leak detection and repair (provided by Wayne Weaver, Assistant 
Superintendent of Operations, DWD) 

 SMART (ET) Irrigation Controller Conversion Pilot Study (2009) 
 
   

Project Map: 

The figure on the following page shows the locations of the East County Water Conservation Program 
elements.   
 



(

12/14/2010

O

Legend
East CCC IRWMP
Boundary

East County Water Conservation Program

Water
Bodies

Major Roads

* Approximate location of project is represented.  
Where an area is indicated, the project will occur 
within the area - but may not cover the entire area.

East County Water 
Conservation Program*

San Joaquin River

DWD HET 
Rebate Program

1 DWD Leak
Detection Locations

Brentwood Water
Conservation Measures

1

·|}þ160

·|}þ4

Balfour road

Marsh Creek Road

Vasco Road

Franks
Tract

Big Break

1 0 10.5
Miles



Attachment 3 
Work Plan 

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  3‐27 
Att3_IG1_WorkPlan_1of3  

Task 1A – Project Administration Tasks 

This task involves general administration activities associated with the various elements of the East 
County Water Conservation Program.  
 

Current Status: 

Project administration activities to date have been minimal and primarily associated with coordinating 
the completion of the feasibility study phase of these conservation program elements  
 

Proposed Work Tasks & Deliverables: 

Proposed project administration tasks and deliverables are described in the table below. 
 

Task  Description  Deliverables 

1A.1   Project 
Administration 
(DWD) 

This task involves activities relating to the 
administration of DWD’s HET Rebate and Leak 
Detection and Repair projects, including: 

 coordination with project partners and recipients of 
rebate; 

 securing the services of consultants to help inspect 
for leaks in the distribution system; 

 review and approval of invoices; 
 labor program compliance; and  

 preparation of quarterly, annual and final progress 
reports documenting the status and performance of 
the project. 

 Labor Compliance 
Program; 

 Quarterly, Annual 
and Final Reports to 
DWR 

1A.2  Project 
Administration 
(Brentwood) 

This task involves activities relating to the 
administration of Brentwood’s SMART ET Irrigation 
Controller Conversion project, including  

 review and approval of invoices; 
 labor program compliance; and  

 preparation of quarterly, annual and final progress 
reports documenting the status and performance of 
the project. 

 Labor Compliance 
Program; 

 Quarterly, Annual 
and Final Reports to 
DWR 

 
 

Task 1B –Land Purchase/Easement Tasks 

The East County Water Conservation Program does not involve any land purchase or easement tasks. 
 
 

Task 1C – Planning/Design/Environmental Documentation Tasks 

The task involves the primary engineering and environmental documentation tasks relating to the East 
County Water Conservation Program. 
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Current Status: 

Planning and Design Status.   Feasibility level planning and analysis is complete for all three elements of 
the East County Water Conservation Program: (1) HET Toilet Rebate; (2) Leak Detection and Repair; and 
(3) SMART (ET) Irrigation Controller Conversion. 
 
Environmental Documentation Status.   These projects included in the East County Water Conservation 
Program are categorically exempt. 
 
Permitting Status.    Only the Leak Detection and Repair program element will require any permits.  The 
status is discussed in the table below. 
 

Permit  Current Status 

Encroachment Permit from City of Oakley  Permit process not yet started. 

 
 

Proposed Work Tasks & Deliverables: 

Proposed planning/design/environmental documentation and permitting tasks and deliverables are 
described in the table below. 
 

Task  Description  Deliverables 

1C.1 HET Public 
Outreach 

This task involves the development, printing and 
mailing a flyer informing DWD’s customers of the 
High Efficiency Toilet Rebate program.  This flyer will 
be included with the 11,000 water bills.  

 HET Rebate Flier 

1C.2 Leak Detection 
Activities 

This task, to be performed by the selected 
consultant, involves inspection of the 7 miles of the 
distribution system pipelines and confirming areas 
of leaking pipes.  The Consultant shall prepare a Leak 
Detection report summarizing the findings. 

 Leak Detection 
Report 

1C.3 Leak Repair 
Permitting 

This task involves securing the required 
encroachment permit for the City of Oakley for the 
repair of water mains in public streets 

 Encroachment 
Permit 

1C.4 SMART (ET) 
Irrigation Controller 
Outreach Program 

This task involves development of public outreach 
materials (e.g., flyers, mailing inserts, meeting 
materials), and implementation of an aggressive 
outreach program via participation in several 
community events and forums (e.g. City Council 
Meetings,  Brentwood Advisory Neighborhood 
Committee meetings, school assemblies, etc)  to 
inform the residents of Brentwood about the SMART 
(ET) Irrigation Controller Program.    It also involves 
coordinating with residents that have questions 
about the program and/or are interested in 
participating and scheduling the irrigation controller 
conversions for their properties. 

 Flyers 

 Mailing Inserts 
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Task 1D – Construction/Implementation Tasks 

This task involves implementation of the East County Water Conservation Program elements. 
 

Current Status: 

No work has been completed to date on this task. 
 

Proposed Work Tasks & Deliverables: 

Proposed implementation tasks and deliverables for the East County Water Conservation program are 
described in the table below. 
 

Task  Description  Deliverables 

1D.1  Issuance of HET Rebate 
Checks 

This task involves coordinating with DWD 
customers who participate in the program to 
ensure they receive a check rebating the cost 
of installing a High Efficiency Toilet.  The 
customer must provide receipts for the 
installation before rebates will be issued. 

 Copies of checks 
issued 

1D.2  Proposal Solicitation  This task involves soliciting proposals to 
repair the leaks and coordinating a site visit 
for the contractors.  Proposals will be 
evaluated and the lowest responsive bid will 
be selected. 

 Advertisement for 
Bid; 

 Bid Summary 

 Award of contract 

1D.3  Leak Repair and 
Inspection 

This task, to be performed by the selected 
consultant, involves repairing the broken 
service saddles or valves that were identified 
in the Leak Detection report.   DWD 
inspectors will be present during the repair 
and will prepare an inspection report 
documenting that the leak was fixed. 

 Inspection Reports 

1D.4 Proposal Solicitation for 
ET Controller Installation 

This task involves soliciting proposals from 
companies to install the ET Controllers and 
train the residents on how to use the device. 

 Bid summary 

 Award of contract 

1D.5  Purchase Irrigation 
Controllers 

This task involves purchasing the SMART (ET) 
irrigation controllers to be installed. 

 Copy of purchase 
order 

1D.6 Irrigation Controller 
Installation and Training 

This task, to be performed by the selected 
consultant, involves installation of the SMART 
(ET) irrigation controllers and training of the 
home owner on the operation of the device.  
The number of installations and 
corresponding addresses will be documented 
in a quarterly report. 

 Quarterly progress 
report 
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Task 1E – Environmental Compliance/Mitigation/Enhancement Tasks 

There are no environmental mitigation activities associated with these projects.   They are considered to 
be categorically exempt under CEQA.   Minor mitigation activities associated with the repair work to be 
done as part of the Leak Detection and Repair Project (e.g., traffic control, dust control) would be 
implemented by the contractor and the construction fees already include these types of activities. 

Task 1F – Construction Administration Tasks 

This task involves construction administration activities associated with implementing the East County 
Water Conservation Program. 
 

Current Status: 

No work has been completed on this task to date. 
 

Proposed Work Tasks & Deliverables: 

Construction administration tasks for the East County Conservation Program are summarized in the 
table below. 
 
 

Task  Description  Deliverables 

1F.1  Leak Repair 
Construction Administration 

This task involves review of contractor 
submittals for materials to be used in the leak 
repair project, and review and approval of 
invoices from the leak detection and repair 
contractor. 

 Copies of approved 
invoices 

1F.2  Irrigation Controller 
Construction Administration 

This task involves coordination with the 
controller installation company on scheduling 
installations and review and approval of their 
invoices. 

 Copies of approved 
invoices 

 

Additional Project Information 

Additional detail about the project, as requested by the PSP, is provided below: 
 

Coordination with Partner Agencies: 

 The City of Oakley will participate in the program by allowing DWD to advertise on their 
electronic billboard and in their newsletter. 

 CCWD is participating in this program by providing rebates to DWD customers for purchase of 
HETs; the DWD program will offset the HET installation costs.  CCWD also assisted in developing 
estimates of water savings associated with program implementation.  
 

 

Standards that Will Be Used in Implementation: 

 All HET work will comply with the Uniform Building Code.  
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 All leak repair work will comply with the Standard Plans and Specifications of the DWD and the 
American Water Works Association. 

 All irrigation controller installation will comply with the Uniform Building Code. 
 
 

Performance Measures and Monitoring Plans: 

Performance Measures and monitoring plans for the East County Water Conservation Program are 
included in Attachment 6. 
 

Merits of Materials and Computational Methods: 

 HETs are widely accepted the industry as a proven conservation saving technology that use 20% 
less water per flush than the 1.6 gpf toilets that have been mandated by code since 1992.  
According to the California Urban Water Conservation Council (CUWCC), HETs have been 
available in the marketplace here in California since 1999 and 18 different manufactures 
currently offer over 95 models of HETs. 

 Any repair work will use materials that are approved by the standard plans and specifications of 
the DWD and the American Water Works Association. 

 SMART irrigation controllers are a new generation of controllers that use actual weather 
conditions to determine the appropriate amount of water needed for irrigation.  

 

Deliverables to DWR: 

 Quarterly, Annual and Final Progress Reports 

 Leak Detection Report 

 Approved invoices for Leak Detection and Repair contractors 

 Approved invoices for irrigation controller installation contractor 
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Task 2 – East County Water Meter Installation Program 

 

Project Summary: 

This program involves two elements:  (1) installation of 110 residential water meters within DWD’s 
service area; and (2) installation of 106 meters for landscaping customers within CCWD’s service area.  
Installation of meters for these “flat rate”, unmetered customers is expected to provide up to 20% 
savings of valuable Delta and Groundwater supplies.  These projects are needed in order to meet the 
requirements of AB1420. 
 

Technical Documentation: 

Technical documents that support the feasibility of these projects include 

 CCWD Unmetered Database (2010) 

 DWD Standard Plans and Specifications  

 
 

Project Map: 

The figure on the following page shows the locations of the proposed water meter installation projects 
within CCWD’s and DWD’s service areas. 
 

Task 2A – Project Administration Tasks 

This task involves general administration activities associated with the various elements of the East 
County Water Conservation Program.  
 

Current Status: 

Project administration activities to date have been minimal and primarily associated with defining the 
scope for the meter installation activities (e.g., the number and location of meter installations) and 
updating existing databases of unmetered accounts. 
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Proposed Work Tasks & Deliverables: 

Proposed project administration tasks and deliverables are described in the table below. 
 

Task  Description  Deliverables 

2A.1   Project 
Administration 
(DWD) 

This task involves activities relating to the 
administration of DWD’s program to install  110 
residential water meters within the Knightsen and 
Willow Park Maria areas, including: 

 coordination with project partners and the affected 
property owners; 

 preparation of quarterly, annual and final progress 
reports documenting the status and performance of 
the project. 

It should be noted that the meter installation will be 
performed by DWD staff, so labor compliance is not 
required for this project. 

 Quarterly, Annual 
and Final Reports to 
DWR 

2A.2  Project 
Administration 
(CCWD) 

This task involves activities relating to the 
administration of CCWD’s program to install 106 
meters for landscaping customers within the East 
County area, including: 

 coordination with project partners and the affected 
property owners; 

 preparation of quarterly, annual and final progress 
reports documenting the status and performance of 
the project. 

It should be noted that meter installation will be 
performed by CCWD staff, so labor compliance is not 
required for this project. 

 Quarterly, Annual 
and Final Reports to 
DWR 

 

Task 2B –Land Purchase/Easement Tasks 

This task is not applicable to the East County Water Meter Installation Program. 
 

Task 2C – Planning/Design/Environmental Documentation Tasks 

The task involves the primary engineering and environmental documentation tasks relating to the East 
County Water Meter Installation Program. 
 

Current Status: 

Planning and Design Status.   Feasibility level analysis and planning is complete.   Both DWD and CCWD 
have defined the meter installation project and determined the number, cost and location of meter 
installations needed.  In addition, CCWD has meter design documents available from a previous meter 
installation program conducted in 2006 that can be used for this project.   
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Environmental Documentation Status.   The water meter installation projects in DWD and CCWD’s 
service area have been determined to be categorically exempt from CEQA. 
 
 
Permitting Status.    The water meter installation projects do not require any permits. 
 
 

Proposed Work Tasks & Deliverables: 

Proposed planning/design/environmental documentation and permitting tasks and deliverables are 
described in the table below. 
 

Task  Description  Deliverables 

2C.1 Outreach to affected 
DWD customers 

This task involves the development, printing 
and mailing of a flyer to the 110 DWD 
customers informing them of the water 
meter installation program. 

 Flyer 

2C.2 Outreach to affected 
CCWD customers 

This task involves the development, printing 
and mailing of a flier to the 106 CCWD 
customers informing them of the water 
meter installation program. 

 Flyer 

 
 

Task 2D – Construction/Implementation Tasks 

This task involves implementation of the East County Water Meter Installation Program elements. 
 

Current Status: 

No work has been completed to date on this task. 
 

Proposed Work Tasks & Deliverables: 

Proposed implementation tasks and deliverables for the East County Water Meter Installation program 
are described in the table below. 
 

Task  Description  Deliverables 

2D.1  Purchase  and Install 
DWD Meters 

This task involves the purchase and 
installation of 110 residential water meters 
within the Knightsen and Willow Park Marina 
area.  This task will be completed by DWD 
staff  

 Purchase order  

 Quarterly report on 
status of meter 
installation 

2D.2  Purchase and 
Installation of CCWD Meters 

This task involves the purchase and 
installation of 106 water meters and 
associated installation materials for existing 
unmetered irrigation customers within 
CCWD’s service area. 

 Purchase order 

 Quarterly report on 
status of meter 
installation 
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Task 2E – Environmental Compliance/Mitigation/Enhancement Tasks 

There are no environmental mitigation activities associated with this project. 
 
 

Task 2F – Construction Administration Tasks 

Since the meter installations will be performed by DWD and CCWD staff, this task is not applicable.    
 

Additional Project Information 

Additional detail about the project, as requested by the PSP, is provided below: 
 

Coordination with Partner Agencies: 

 The City of Oakley will participate in the program by allowing DWD to advertise on their 
electronic billboard and in their newsletter. 
 

 

Standards that Will Be Used in Implementation: 

 All work will comply with the Standards of the American Water Works Association. 
 
 

Performance Measures and Monitoring Plans: 

Performance Measures and monitoring plans for the East County Water Meter Installation Program are 
included in Attachment 6. 
 

Merits of Materials and Computational Methods: 

 Installation of water meters is a proven method for reducing water consumption and is required 
by AB 1420.   

 

Deliverables to DWR: 

 Quarterly, Annual and Final Progress Reports 
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Task 3 – Brentwood Non-Potable Water Supply Project 

 

Project Summary: 

This project involves extending recycled water service via installation of 9,400 linear feet of 12” pipeline 
to provide irrigation supply to 29 acres of municipal and utility‐owned lands).  The project will offset 88 
AFY of potable water supplies (Delta, groundwater) currently being used to irrigate these lands. 
 

Technical Documentation: 

Technical documents that support the feasibility of this project include: 

 Water Master Plan (YYYY) 

 Design RFP (2010) 

 

Project Map: 

The figure on the following page shows the location of the Brentwood Non‐Potable Water Supply 
Project. 
 

Task 3A – Project Administration Tasks 

This task involves general administration activities associated with the Brentwood Non‐Potable Water 
Supply project.  
 

Current Status: 

Project administration activities to date have been minimal and primarily associated with defining the 
project and issuing a Request for Proposals (RFP) for design of the project.   
 

Proposed Work Tasks & Deliverables: 

Proposed project administration tasks and deliverables are described in the table below. 
 

Task  Description  Deliverables 

3A.1   Project 
Administration  

This task involves activities relating to the 
administration of the Brentwood Non‐Potable Water 
Supply Project, including: 

 coordination with the design consultant and 
irrigation customer representatives ; 

 review and approval of design consultant invoices; 
 labor program compliance;  

 preparation of quarterly, annual and final progress 
reports documenting the status and performance of 
the project. 

 

 Labor Compliance 
Program 

 Approved invoices 

 Quarterly, Annual 
and Final Reports to 
DWR 
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Project Map for Task 3 ‐ Brentwood Non‐Potable Water Supply Project 
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Task 3B –Land Purchase/Easement Tasks 

This task is not applicable to the Brentwood Non‐Potable Water Supply project 
 

Task 3C – Planning/Design/Environmental Documentation Tasks 

The task involves the primary engineering and environmental documentation tasks relating to the 
Brentwood Non‐Potable Water Supply Project 
 

Current Status: 

Planning and Design Status.  A master plan defining the Brentwood Non‐Potable Water Supply Project is 
complete and the alignment and sizing of the project has been determined.  A Request for Proposals 
(RFP) for design of the project was issued in 2010 and it is anticipated that award of the design contract 
will occur in February 2011.   The current design schedule anticipates 30% Plans and Specifications being 
developed by April 2011, 60% plans and specifications being developed by May 2011.   Tasks involved in 
completed the design, which is anticipated for August 2011, are discussed in the Proposed Work Tasks 
and Deliverables section below. 
 
Environmental Documentation Status.   Environmental documentation for the Non‐Potable Water 
Supply Project has not yet started.  Given that the project involves extending existing recycled water 
service to additional irrigation customers, it is expected that an Initial Study/Mitigated Negative 
Declaration (IS/MND) will be the appropriate environmental process.   Tasks involved in completing the 
environmental documentation process are discussed in the Proposed Work Tasks and Deliverables 
section below. 
 
Permitting Status.    Permitting activities for this project have not yet started.   It is anticipated that this 
project will require a permit from Union Pacific Railroad (UPRR). 
 

Permit  Status 

Union Pacific Railroad Permit  Permit process not yet started. 

 
 

Proposed Work Tasks & Deliverables: 

Proposed planning/design/environmental documentation and permitting tasks and deliverables are 
described in the table below. 
 

Task  Description  Deliverables 

3C.1 Complete 90% Design   This task involves completion of 90% design 
plans and specifications for the Brentwood 
Non‐Potable Water Supply Project, including 
all general, civil, mechanical and electrical 
drawings. 

 90% design 
documents 
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Task  Description  Deliverables 

3C.2  Complete Final Design  This task involves completion of final design 
plans and specifications for the Brentwood 
Non‐Potable Water Supply Project, including 
all general, civil, mechanical and electrical 
drawings. 

 Final Design Plans 
and Specs 

3C.3 Complete IS/MND  This task involves completion of the 
environmental documentation for the 
Brentwood Non‐Potable Water Supply 
Project.   It is anticipated that a Mitigated 
Negative Declaration will be required for this 
project; the Initial Study will confirm this 
assumption. 

 IS/MND 

 Notice of 
Determination 

C3.4 Secure UPRR Permit  This task involves securing a permit from 
UPRR. 

 UPRR Permit 

 
 

Task 3D – Construction/Implementation Tasks 

This task involves construction of the Brentwood Non‐Potable Water Supply Project. 
 

Current Status: 

No work has been completed to date on this task. 
 
 

Proposed Work Tasks & Deliverables: 

Proposed implementation tasks and deliverables for the Brentwood Non‐Potable Water Supply Project 
are described in the table below. 
 

Task  Description  Deliverables 

3D.1  Bid Solicitation  This task involves advertising the Brentwood Non‐
Potable Water Supply Project for bid, bid opening, 
responding to contractor requests for information 
(RFIs) and preparing amendments as needed, review 
of the bids submitted and awarding the contract to 
the successful bidder. 

 Advertisement for 
Bid; 

 Bid Summary 

 Award of contract 

3D.2  Construction  This task involves construction of 9,400 linear feet of 
12” pipeline to provide irrigation supply to 29 acres of 
landscaping.  Specific construction activities include: 

 Mobilization and Site Preparation – This activity 
involves mobilization of labor and equipment to 
perform Contract work.   

 Pipeline installation‐ This activity involves 
installing 7,860 LF of 12” recycled water pipeline 
and all of the service laterals. 

 As‐builts 
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Task  Description  Deliverables 

 Recycled Water Conversion‐ This activity involves 
disconnecting the existing properties from the 
potable water irrigation supply and connecting 
those properties to the non‐potable irrigation 
supply.   

 Closeout ‐ This activity involves the 
demobilization of labor and equipment from the 
project site upon completion of work.   

 

Task 3E – Environmental Compliance/Mitigation/Enhancement Tasks 

This task involves implementation of environmental mitigation/enhancements for the Brentwood Non‐
Potable Water Supply Project. 
 

Current Status: 

No work has been completed to date on this task. 
 

Proposed Work Tasks & Deliverables: 

Proposed environmental mitigation/enhancement tasks and deliverables for the Brentwood Non‐
Potable Water Supply Project are described in the table below. 
 

Task  Description  Deliverables 

3E.1 Environmental 
Mitigation Activities 

This task involves implementation of any 
environmental mitigation/enhancements required for 
the Brentwood Non‐Potable Water Supply Project.  
The specific activities cannot be itemized at this time 
because the environmental documentation for the 
project has not been completed yet; however, no 
significant mitigations are anticipated. 

 Environmental 
mitigations (as 
needed) 

 
 

Task 3F – Construction Administration Tasks 

This task involves construction administration tasks associated with the Brentwood Non‐Potable Water 
Supply Project. 
 

Current Status: 

No work has been completed to date on this task. 
 

Proposed Work Tasks & Deliverables: 

Proposed construction administration tasks and deliverables for the Brentwood Non‐Potable Water 
Supply Project are described in the table below. 
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Task  Description  Deliverables 

3F.1 Construction 
Administration 

This task involves administration activities associated 
with the construction of the Brentwood Non‐Potable 
Water Supply project, including: 

 Coordination with the contractor 

 Responses to RFIs and Change Order requests 

 Payment of contractor invoices 

 Public notification of construction activities 

 Other? 

 Approved invoices 

 Quarterly progress 
reports 

 

Additional Project Information 

Additional detail about the project, as requested by the PSP, is provided below: 
 

Coordination with Partner Agencies: 

 East Bay Municipal Utility District 
 

Standards that Will Be Used in Implementation: 

 Construction of the Brentwood Non‐Potable Water Supply Project will be done in accordance 
with the City’s standard specifications and design standards. 

 

Performance Measures and Monitoring Plans: 

Performance Measures and monitoring plans for the Brentwood Non‐Potable Water Supply Project are 
included in Attachment 6. 
 

Merits of Materials and Computational Methods: 

 Construction methods and materials used will comply with the Brentwood’s design standards 
and specifications 

 

Deliverables to DWR: 

 Quarterly, Annual and Final Progress Reports 

 Final Design Documents 

 As‐Builts 
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Task 4 – Pittsburg Recycled Water Pipeline Rehabilitation Project 

 

Project Summary: 

This project involves the rehabilitation of approximately 5,240 feet of 20‐inch and 30‐inch asbestos 
cement recycled water main using Cured‐In‐Place Pipe.  The existing line (converted from a raw water 
pipeline) is over 35 years old, has experienced failures, and may not be able to withstand the increased 
operating pressures that will be needed for the service area.  The rehabilitation will provide reliability 
and ensure continued delivery of approximately 526 AFY of Title 22 disinfected recycled water to 
Stoneman Park and Delta View Golf Course within the City of Pittsburg.     
 
With the expansion of recycled water service now to the City of Antioch, DDSD will need to increase the 
system operating pressure from about 100 psi up to 150 psi.  The combination of the age of this 
pipeline, past failures and change in operating parameters now significantly increases the risk of pipeline 
failure.  One section of the pipeline to be rehabilitated is located beneath Highway 4.  This section of 
pipeline is not encased and if a failure occurs, it may cause significant damage, undermining the 
roadway, and potentially endangering the public.  A repair to a failure of this magnitude will be very 
costly, to the point that the customers may abandon the use of recycled water and revert back to using 
local groundwater sources or water from the Delta for landscape irrigation.   
 

Technical Documentation: 

Technical documents that support the feasibility of this project include: 

 Feasibility Study (2010) 

 

Project Map: 

The figure on the following page shows the location of the Pittsburg Recycled Water Pipeline 
Rehabilitation Project. 

Task 4A – Project Administration Tasks 

This task involves general administration activities associated with the Pittsburg Recycled Water Pipeline 
Rehabilitation Project. 
 

Current Status: 

Project administration activities to date have been minimal and primarily associated with completing 
the project feasibility study. 
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Project Map for Task 4 ‐ Pittsburg Recycled Water Pipeline Rehabilitation Project 
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Proposed Work Tasks & Deliverables: 

Proposed project administration tasks and deliverables are described in the table below. 
 

Task  Description  Deliverables 

4A.1   Project 
Administration  

This task involves activities relating to the 
administration of the Pittsburg Recycled Water 
Pipeline Rehabilitation Project, including: 

 coordination with the City of Pittsburg and 
irrigation customers 

 review and approval of design consultant invoices; 
 development of a labor compliance program in 
accordance with State requirements;  

 preparation of quarterly, annual and final progress 
reports documenting the status and performance of 
the project. 

 Labor Compliance 
Program 

 Approved invoices 

 Quarterly, Annual 
and Final Reports to 
DWR 

 

Task 4B –Land Purchase/Easement Tasks 

This task involves land purchase/easement activities associated with the Pittsburg Recycled Water 
Pipeline Rehabilitation Project 
 

Current Status: 

No work has been completed to date on this task. 
 

Proposed Work Tasks & Deliverables: 

Proposed project easement tasks are described in the table below. 
 
 

Task  Description  Deliverables 

4B.1  Easement 
Acquisition 

This task involves acquiring temporary construction 
easements from Caltrans and PG&E, if necessary, to 
perform the rehabilitation work in their rights‐of way. 

 Easement 
agreements 

 
 

Task 4C – Planning/Design/Environmental Documentation Tasks 

The task involves the primary engineering and environmental documentation tasks relating to the 
Pittsburg Recycled Water Pipeline Rehabilitation Project 
 

Current Status: 

 
Planning and Design Status.   The feasibility study for the Pittsburg Recycled Water Pipeline 
Rehabilitation Project was completed in 2010.  Development of financing is expected to be completed in 
early 2011.  The current design schedule anticipates design of this project starting in June 2011 and 
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being completed by September 2011.  Tasks involved in completing the design are discussed in the 
Proposed Work Tasks and Deliverables section below. 
 
Environmental Documentation Status.   No environmental documentation work has been done to date, 
however, the Pittsburg Recycled Water Pipeline Rehabilitation Project is considered categorically 
exempt under CEQA. 
 
Permitting Status.    No permitting activities have been completed to date. Tasks involved in completing 
the design are discussed in the Proposed Work Tasks and Deliverables section below. 
 

Permit  Status 

Encroachment permits, if 
needed, from CCWD and 
EBMUD. 

Permit process not yet started. 

 

Proposed Work Tasks & Deliverables: 

Proposed design, environmental documentation and permitting tasks are described in the table below. 
 

Task  Description  Deliverables 

4C.1  50% Submittal  This task involves the preparation of the 50% plans 
and specifications for the Pittsburg Recycled Water 
Pipeline Rehabilitation Project. 

 50% design 
submittal 

4C.2 90% Submittal  This task involves the preparation of the 90% plans 
and specifications for the Pittsburg Recycled Water 
Pipeline Rehabilitation Project 

 90% design 
submittal 

4C.3 Final Submittal  This task involves finalizing the project design and 
preparing the final bid set of plans and specifications 

 Final contract 
documents 

4C.4  Environmental 
Documentation 

This task involves preparing and filing a Categorical 
Exemption for the project. 

 Notice of 
Exemption 

4C.5  Permit 
Acquisition 

This task involves acquiring the permits, if necessary, 
within various agency’s right‐of‐way to perform the 
rehabilitation work 

 Executed permits 

 
 

Task 4D – Construction/Implementation Tasks 

This task involves construction of the Pittsburg Recycled Water Pipeline Rehabilitation Project. 
 

Current Status: 

No work has been completed to date on this task. 
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Proposed Work Tasks & Deliverables: 

Proposed implementation tasks and deliverables for the Pittsburg Recycled Water Pipeline 
Rehabilitation Project. 
 

Task  Description  Deliverables 

4D.1  Bid Solicitation  This task involves advertising the Pittsburg Recycled 
Water Pipeline Rehabilitation Project for bid, bid 
opening, responding to contractor requests for 
information and preparing amendments as needed, 
review of the bids submitted and awarding the 
contract to the successful bidder. 

 Advertisement for 
Bid 

 Bid Summary 

 Award of contract 

4D.2  Construction  This task involves rehabilitation of approximately 
5,240 feet of 20‐inch and 30‐inch asbestos cement 
recycled water main using Cured‐In‐Place Pipe.  
Specific construction activities include: 

 Mobilization of labor and equipment 

 On‐site construction activities needed to 
rehabilitate the pipeline including ancillary work to 
complete the project 

 Testing of materials to ensure compliance with 
contract documents 

 Demobilization of labor and equipment upon 
completion of work. 

 Record drawings 

 On‐site inspection 
reports 

 Third‐party testing 
reports 

 

Task 4E – Environmental Compliance/Mitigation/Enhancement Tasks 

This task involves identifying and mitigating environmental impacts (e.g., construction impacts) 
associated with the Pittsburg Recycled Water Pipeline Rehabilitation Project.   No significant impacts are 
anticipated with this project. 
 

Task 4F – Construction Administration Tasks 

This task involves construction administration tasks associated with the Pittsburg Recycled Water 
Pipeline Rehabilitation Project. 
 

Current Status: 

No work has been completed to date on this task. 
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Proposed Work Tasks & Deliverables: 

Proposed construction administration tasks and deliverables for the Pittsburg Recycled Water Pipeline 
Rehabilitation Project are described in the table below. 
 

Task  Description  Deliverables 

4F.1 Construction 
Administration 

This task involves administration activities associated 
with the construction of the Pittsburg Recycled Water 
Pipeline Rehabilitation Project, including: 

 Construction Management 

 Inspection activities 

 Responses to RFIs and Change Order requests 

 Payment of contractor invoices 

 Public notification of construction activities 
 

 Approved invoices 

 Quarterly progress 
reports 

Task 4G – Other Tasks 

This task involves addressing any legal matters associated with securing easements and/or permits for 
the Pittsburg Recycled Water Pipeline Rehabilitation Project. 
 

Current Status: 

No work on this task has been completed to date 
 

Proposed Work Tasks & Deliverables: 

Proposed legal tasks and deliverables are described in the table below. 
 

Task  Description  Deliverables 

4G.1 Legal   This task involves addressing legal matters 
with District legal counsel associated with 
obtaining easements and/or permits needed 
to implement the project 

 Permits/Easements 

 

Additional Project Information 

Additional detail about the project, as requested by the PSP, is provided below: 
 

Coordination with Partner Agencies: 

This is a joint project with the City of Pittsburg, formalized through a JPA. 
 

Standards that Will Be Used in Implementation: 

 Construction of the Pittsburg Recycled Water Pipeline Rehabilitation Project will be done in 
accordance the public contracting code, applicable construction standards and CalOSHA 
requirements. 
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Performance Measures and Monitoring Plans: 

Performance Measures and monitoring plans for the Pittsburg Recycled Water Pipeline Rehabilitation 
Project are included in Attachment 6. 
 

Merits of Materials and Computational Methods: 

 Construction methods and materials used will comply with the DDSD’s design standards and 
specifications 

 

Deliverables to DWR: 

 Quarterly, Annual and Final Progress Reports 

 Final Design Documents 

 Record Drawings 
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Task 5 – Phase 2 Contra Costa Canal Levee Elimination and Flood Protection 
Project 

 

Project Summary: 

The purpose of the Contra Costa Canal Levee Elimination and Flood Protection Project (Project) is to 
replace 21,000 feet of the unlined Contra Costa Canal with a pipeline to improve source water quality 
available to CCWD by preventing intrusion of poor quality groundwater; eliminate up to eight miles of 
aging canal embankments that were not intended to provide flood protection, though they are currently 
relied upon for that purpose; and improve security and public safety by preventing access to the open 
water canal. Encasing the canal could result in a reduction of specific conductance (salinity) of 
approximately 40 mS/cm depending on operational and environmental conditions.  
 
Construction of the Project is multi‐phased. In total there are three construction phases of the Project.  
Phase 1 of the Project, completed in 2009, installed approximately 1,900 LF of pipeline from Contra 
Costa Water District’s (District) Pumping Plant 1 (PP1) to Marsh Creek.  Phase 2 of the Project will consist 
of installing a pipeline starting at the terminus of the Phase 1 Project and extending to East Cypress 
Road. Phase 2 of the Project has been designed for flexibility to install pipeline consistent with the level 
of funding available at the time.  Phase 3 of the Project will extend the pipeline to the Rock Slough Fish 
Screen (currently under construction and will be completed in the summer of 2011) which will be 
partially funded by the adjacent landowners. Permitting and mitigation negotiations for the entire 
21,000 LF Project were completed in 2007. CCWD acquired wetland and upland habitat (burrowing owl 
& giant garter snake) mitigation land at Holland tract.  CCWD has acquired 47 acres of wetland and 98 
acres of upland habitat through the Wildlands Company.  This project is Phase 2 of the full project, 
which includes replacing approximately 400 feet of the canal with a pipeline and eliminating associated 
canal embankments.  Phase 2 also includes a crossing of Marsh Creek. 
 
The Contra Costa Canal Levee Elimination and Flood Protection Project has been identified as an Early 
Action by the Delta Stewardship Council in the Interim Delta Plan. If the Contra Costa Canal Levee 
Elimination and Flood Protection Project does not move forward with Phase 2 of the Project quickly, the 
Dutch Slough Restoration Project (legislatively mandated, SBX7‐1 Section 85085) will be delayed.  If the 
Project does not move forward, flood risks will persist if not increase. Water quality will continue to 
degrade, necessitating more treatment and more water released from storage to meet water quality 
delivery goals. 
 

Technical Documentation: 

Technical documents that support the feasibility of this project include: 

 Preliminary and Final Design  

 Environmental Documentation 

 

Project Map: 

The Project Map is provided on the following page. 
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Task 5A – Project Administration Tasks 

Project administration tasks will include overall project administration and management, development 
of a Labor Compliance Program, and project reporting (including reporting on project monitoring and 
assessment). 

Current Status: 

No work has been completed on this task to‐date. 

 

Proposed Work Tasks & Deliverables: 

Project administration tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

5.A. Administration  This task involves general project 
administration including coordination with 
project partners and preparation of project 
invoices.  In addition, this task includes 
development of the quarterly, annual and 
final reports required by the Grant 
Agreement and development of the Labor 
Compliance Program.   

Invoices 
Quarterly, Annual and 
Final Reports 
Labor Compliance 
Program 

 

Task 5B –Land Purchase/Easement Tasks 

An easement will be required to be obtained from the Department of Water Resources to allow 
construction contractor access, staging, and dewatering disposal through irrigation of existing 
farmlands. 
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Land purchase / easement tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

5.B. Land Purchase / 
Easements 

Obtain an easement from DWR, similar to 
Phase 1 easement, allowing construction 
contractor access, staging, and dewatering 
disposal through irrigation of existing 
farmlands. 

Plats, legal descriptions 
and final easement 
agreement 

 

Task 5C – Planning/Design/Environmental Documentation Tasks 

Project planning and design are complete, and environmental documentation has been filed.  As a 
result, no planning, design, or environmental compliance funding will be requested for this project. 

Current Status: 
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Planning and Design Status.  Project planning and design are underway and are scheduled to be 
completed by June of 2011. 
 
Environmental Documentation Status.   Environmental documentation is complete.  CEQA was satisfied 
through filing of a Notice of Determination on Nov 30, 2006.  The project was found to have no 
significant effects on the environment.  NEPA was satisfied through filing of a Finding of No Significant 
Impact (FONSI) on July 11, 2007.   
 
Permitting Status.  All applicable federal, state, and local permit applications have been filed.  Permits 
are summarized in the following table.   
 

Permit  Status 

Central Valley Regional Water 
Quality Control Board 401 Permit 

Approved in March, 2007. 

CA Department of Fish and 
Game 1600 Permit 

Approved in September, 2007. 

CA Department of Fish and 
Game 2081 Permit 

Approved in October, 2007. 

State Historic Preservation Office 
MOU 

Approved in October, 2007. 

US Army Corps of Engineers 404 
Permit 

Approved in August, 2007. 

National Marine Fisheries Letters 
of Concurrence 

Approved in June, 2007. 

US Fish and Wildlife 
Coordination Act Letter 

Approved in July, 2007. 

US Bureau of 
Reclamation/WAPA NEPA 
EA/FONSI 

Approved in July, 2007. 

 
 

Proposed Work Tasks & Deliverables: 

Project planning and design are complete, and environmental documentation has been filed.  As a 
result, no planning, design, or environmental compliance funding will be requested for this project. 
 

Task  Description  Deliverables 

5.C.1. Planning  Complete planning‐level assessment of 
project feasibility (complete) 

Not applicable 

5.C.2 Design  Preparation of complete design documents 
including bid‐ready plans and specifications 
(to be completed prior to June 1, 2010) 

Not applicable 

5.C.3 Environmental 
Documentation 

CEQA / NEPA Documentation (complete)  Negative Declaration, 
FONSI 
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Task 5D – Construction/Implementation Tasks 

Construction tasks for Phase 2 of this project are described below.   
 

Current Status: 

Phase 1 of this project, which included 1900 feet of pipeline from Pump Station #1 to Marsh Creek, has 
been completed.   
 

Proposed Work Tasks & Deliverables: 

Construction phase tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

5.D.1 Construction 
Contracting 

This task includes all of the items necessary 
for entering into a construction contract, 
including bid advertisement, pre‐bid 
conference, providing specific details and 
answering bidding questions, awarding the 
project, holding a pre‐job meeting , and 
meeting with the selected contractor and 
sub‐contractors. 

Construction Contract 

5.D.2 Construction  Includes all construction‐related tasks 
necessary to complete project 
implementation.  

Completed facility 

5.D.2.1 Mobilization & 
Closeout 
 

Contractor insurance, submittals, material 
procurement and other initial project setup 
work 

Construction 
Submittals 

5.D.2.2 Site Clearing  Clear and grub the project area, including 
removal of grass, weeds and other material, 
and complete environmental clearances. 

Environmental 
clearance reports 

5.D.2.3 Dewatering  Install groundwater dewatering wells and 
piping to remove and dispose of excess 
groundwater to allow pipeline construction 

Installed groundwater 
dewatering wells 

5.D.2.4 Bypass Pumping  Install and operate an approximately 100 cfs 
pumping system to maintain water supply to 
the District while the Canal is isolated. 

Installed and 
operational bypass 

pumping 

5.D.2.5 Procure and Fabricate 
Pipe 

Order and fabricate the 10‐foot diameter 
concrete pipeline 

Pipeline Submittals 

5.D.2.6 Pipeline Installation  Install pipeline from the existing Phase 1 
terminus to Marsh Creek, and from the end 
of the Marsh Creek Crossing to the east to 
the transition structure 

Marsh Creek pipeline  

5.D.2.7 Import Fill Material 
and Grading 

Import fill material to match adjacent ground 
surface elevation and prevent drainage onto 
the right of way.  Complete final grading and 

Final grading and 
access roads 
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Task  Description  Deliverables 

install access roads. 

5.D.2.8 WAPA Relocation  Lower the existing WAPA power poles on the 
southern levee 

Lowered WAPA poles 

 

Task 5E – Environmental Compliance/Mitigation/Enhancement Tasks 

Environmental compliance and mitigation has been completed.  As such, no new tasks are planned in 
this category. 
 

Current Status: 

Environmental mitigation completed includes 98 of acres upland habitat and 47 acres of wetland habitat 
on Holland Tract. 
 

Proposed Work Tasks & Deliverables: 

Environmental compliance and mitigation has been completed.  As such, no new tasks are planned in 
this category. 

Task 5F – Construction Administration Tasks 

This task will includes all construction administration activities, including advertisement for bids, 
bidding, contract award, insurance confirmation and tracking, submittal review and tracking, invoice 
review and payment, schedule maintenance, and contract closeout. 
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Construction administration tasks and deliverables are summarized in the following table. 
 
 

Task  Description  Deliverables 

5.F. Construction 
Administration 

This task includes all construction 
administration activities, including 
advertisement for bids, bidding, contract 
award, insurance confirmation and tracking, 
submittal review and tracking, invoice review 
and payment, schedule maintenance, and 
contract closeout  

Bid advertisement, 
responses to requests 
for information, 
construction contract 
award, insurance 
confirmation, 
payments, completed 
punchlist 

 

Task 5G – Other Tasks 

All project tasks have been described above; no additional work is planned. 
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Additional Project Information 

Additional detail about the project, as requested by the PSP, is provided below: 
 

Coordination with Partner Agencies: 

Because there are no official project partners, required coordination will be minimal.  However, CCWD 
will continue to coordinate with the region through regular participation in the East County Water 
Management Association. 
 

Standards that Will Be Used in Implementation: 

The project design was completed using CCWD’s design standards.  Project implementation will comply 
with industry construction standards as well as health and safety measures.   
 

Performance Measures and Monitoring Plans: 

Project monitoring will be conducted to assess and evaluate project performance.  Additional 
information is provided in Attachment 6.   
 

Merits of Materials and Computational Methods: 

All applicable and appropriate water quality, building, and construction standards, materials, and 
methods have been and will be used in implementing the project. These standards, materials and 
methods were initially identified in the preliminary design phase, and further documented during final 
design in the construction plans and specifications. The construction contract documents contain a 
detailed description of all applicable standards, materials and methods. The specific construction 
standards, health and safety standards, laboratory analysis, and accepted classifications methods to be 
used in implementation can be found in the attached contract drawings and specifications. 
 

Deliverables to DWR: 

Quarterly reports will be prepared and submitted to DWR.  These reports will include budget progress 
reports, milestone reports, results of assessments and program evaluations, invoices for billable activity, 
and goals for the next quarter. A final report will be prepared and submitted to DWR.  The final report 
will consist of a final budget report (matching fund and grant funds accounting), deliverables report, 
results of programs assessments (copies of reports), and lessons learned. 
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Task 6 – Drainage Area 55 - West Antioch Creek Channel Improvements 

 

Project Summary: 

In 1993, the Contra Costa Flood Control & Water Conservation District constructed channel 
improvements for West Antioch Creek and improved flood capacity within the limits of the project to a 
25‐year level of protection (maximum achieved without expanding the AT&SF railroad crossing).  The 
resources available in 1993 provided for a project that extended from the San Joaquin River to 8th 
Street in Antioch.  The limited resources did not allow the channel improvements to extend upstream of 
8th Street.  As a result, a 650 foot gap exists between the 1993 channel improvements and the earthen 
channel on the Antioch Fairgrounds property.  Storm water is currently conveyed through the “gap” via 
an existing arch culvert and gunite ditch, both with limited capacity.  The commercial and multi‐family 
properties adjacent to the deficient reach and within a Disadvantaged Community (0.25 square miles) 
continue to experience flooding multiple times per year. 
 
The channel construction in 1993 provided the community with a 25‐year level of protection (2,810 
cubic feet per second of capacity) which drastically contrasts with the existing capacity of the upstream 
portion of West Antioch Creek which has a capacity of less than 400 feet per second.  Providing flood 
protection and improving the flooding problems along the “gap” is the focus of this project.  The project 
calls for installation of three 14’ by 7’ Caltrans Standard Box Culverts, 620’ long.   
 
The West Antioch Creek watershed is one of two major watersheds in Antioch which has historically 
experienced flooding problems.  In 1993, the District widened and deepened a portion of West Antioch 
Creek to provide a 25‐year level of protection from the San Joaquin River to 8th Street.  The City and 
District now need to expand upon the 1993 project and replace an inadequate trapezoidal concrete 
ditch and arch culverts with a 620 linear feet‐three box culverts project.  This new phase will be able to 
pass approximately ten times more storm water than the existing system.  The increase in storm water 
capacity will provide much needed flood protection to the surrounding community.  Failure to complete 
these required improvements will subject the community to continual flooding on an annual basis. 
 

Technical Documentation: 

Technical documents that support the feasibility of this project include: 

 Draft EIR (1984) 

 Army Corps of Engineers Reconnaissance Report (1988) 

 Feasibility Study, Cost Protection Considerations, Preliminary Plan and Typical Sections (2010) 

 

Project Map: 

A project map is provided on the following page. 
 

Task 6A – Project Administration Tasks 

Project administration tasks will include overall project administration and management, development 
of a Labor Compliance Program, and project reporting (including reporting on project monitoring and 
assessment). 
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Current Status: 

Project details and costs have been finalized, the preferred alternative has been identified, and a cost ‐ 
benefit ratio has been prepared.  In addition, outreach meetings have been scheduled to keep the 
community informed of the project schedule.     
 

Proposed Work Tasks & Deliverables: 

Project administration tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

6.A. Administration 

This task involves general project 
administration including coordination with 
project partners and preparation of project 
invoices.  This task also includes preparing a 
Labor Compliance Program and development 
of the quarterly, annual and final reports 
required by the Grant Agreement. 

 Invoices 
 Submission of Labor 
Compliance Program 

 Quarterly, Annual and 
Final Reports 

Task 6B –Land Purchase/Easement Tasks 

Preliminary negotiations have been initiated with the impacted property owner to determine minimum 
impacts to existing business. 
 

Current Status: 

A new permanent easement will be required for the box culvert system.  In addition, temporary 
construction easements will be required. 
 

Proposed Work Tasks & Deliverables: 

Land purchase / easement tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

6.B. Channel Easements 

This task includes obtaining 28, 686 square 
feet of permanent easement for required box 
culvert system, and acquiring approximately 
16,000 sq. ft. of temporary construction 
easements.   

Temporary and 
permanent easements 

 

Task 6C – Planning/Design/Environmental Documentation Tasks 

This task involves completing planning and design work, and securing all necessary approvals.   
 

Current Status: 

 
Planning and Design Status.  Fourteen potential project alternatives were identified, and extensive cost 
analysis was completed to identify a preferred approach.  A preliminary project drawing showing layout 
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of proposed culvert alignment and impacted right‐of‐way needs has been developed, along with the 
system profile and necessary survey information.  In addition, necessary easements have been 
identified. 
 
Environmental Documentation Status.  Environmental documentation has not been developed.  
Documentation is expected to be completed by the end of 2011, pending funding. 
 
Permitting Status.    Several permits have been identified as necessary for this project to move forward.  
These permits are presented in the following table. 
 

Permit  Status 

ACOE 404  An initial consultation meeting has been held.  Expected approval 
date: September 2012. 

DFG 1602  The process for obtaining the 1602 Lake and Streambed alteration 
Agreement has not been initiated.  Expected approval date: 
September 2012. 

SWRCB 401 Water Quality 
Certification 

The process for obtaining the 401 Water Quality Certification has 
not been initiated.  Expected approval date: September 2012. 

 

Proposed Work Tasks & Deliverables: 

Proposed planning, design, environmental documentation, and permitting work tasks are summarized 
below. 
 

Task  Description  Deliverables 

6.C.1. Planning  This task includes preparing a Water Pollution 
Control Program. 

Water Pollution Control 
Program 

6.C.2. Design  This task includes preparing plans and 
specifications for project implementation.   

Project plans and 
specifications 

6.C.3. Environmental 
Documentation 

This task involves completing the Habitat 
Conservation Plan process as well as 
completing and filing CEQA documentation. 

CEQA Documentation 

6.C.4. Permitting  This task includes securing the following 
required permits: ACOE 404, DFG 1602, and 
SWRCB 401. 

Permit approvals 

 

Task 6D – Construction/Implementation Tasks 

Construction tasks for this project are described below.   
 

Current Status: 

No construction‐related work has been completed to‐date. 
 

Proposed Work Tasks & Deliverables: 

Construction administration tasks and deliverables are summarized in the following table. 
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Task  Description  Deliverables 

6.D.1. Construction 
Contracting 

This task includes all of the items necessary 
for entering into a construction contract, 
including bid advertisement, pre‐bid 
conference, providing specific details and 
answering bidding questions, awarding the 
project, holding a pre‐job meeting , and 
meeting with the selected contractor and 
sub‐contractors. 

Construction Contract 

6.D.2. Mobilization and 
Sitework 

This task includes the Water Pollution Control 
Program, water control, temporary fence, 
clearing and grubbing, traffic control, 
mobilization, and construction area signs. 

Completed sitework 

6.D.3. Construction  This task includes physical project 
construction, including wing walls, rip rap, 
fine grading, utility relocation, channel 
excavation, and culvert construction. 

Construction contract 
Completed facility 

 

Task 6E – Environmental Compliance/Mitigation/Enhancement Tasks 

This task includes all environmental mitigation needed to offset potential impacts of project 
implementation.   
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Environmental mitigation work tasks are summarized in the following table. 
 

Task  Description  Deliverables 

6.E.1. Environmental 
Improvement / Mitigation 

This task includes completion of the Habitat 
Conservation Process, which provides for 
project mitigation as outlined in the East 
County Habitat Conservation Plan.  In 
addition, the task includes implementing 
project mitigation measures required by 
regulatory agencies. 

Completed mitigation 

 

Task 6F – Construction Administration Tasks 

This task includes all construction administration activities. 
 

Current Status: 

No work has been completed on this task to‐date. 
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Proposed Work Tasks & Deliverables: 

Construction administration work tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

6.F. Construction Inspection 

This task includes the following: 

 Construction Inspection: construction 
management and project oversight 

 Material Testing: Testing and approval of 
construction materials (i.e., concrete 
testing, reinforcing steel approval, 
compaction testing, base material 
approvals, etc.) 

 Contract Administration: Approval of 
billing submittals, certified payrolls, 
processing of change orders and contract 
payments 

 Project Acceptance: Prepare final report 
and obtain Council Approval 

 Surveying: Survey site to obtain design 
and construction information 

Final Project 
Acceptance  

 

Task 6G – Other Tasks 

Other tasks required as part of project implementation include ongoing performance assessment and 
evaluation. 
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Other tasks are summarized in the following table. 
 

Task  Description  Deliverables 

6.G. Ongoing Monitoring  This task includes tracking storm capacities, 
monitoring mitigation measures, and 
performing capacity surveys. 

Post‐construction 
performance 
information 

Additional Project Information 

Additional detail about the project, as requested by the PSP, is provided below: 
 

Coordination with Partner Agencies: 

The City of Antioch and the CCCFC&WCD will develop and enter into a Joint Exercise Power Agreement 
(JEPA) outlining action items for the proposed flood risk reduction project along West Antioch Creek at 
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10th Street.  The JEPA will outline the responsibilities of both agencies and will include all tasks required 
to construct this project, including planning, alternatives analysis, hydraulic analysis, engineering design, 
environmental permitting, real property assessment and acquisition, public outreach, utility 
coordination, surveying, establishing project funds, advertising construction documents, contract award, 
construction inspection, and maintenance. 
 

Standards that Will Be Used in Implementation: 

The City of Antioch and the CCCWC&FCD will adhere to applicable standards in designing and 
implementing the project.  Specifically, the project will incorporate the following standards: 

1. State of California Department of Transportation Standard Specification and Construction 
Details  May 2006 

2. City of Antioch Construction Details 

3. Contra Costa County Flood Control & water Conservation District Special Construction Details 
 

Performance Measures and Monitoring Plans: 

Project monitoring will be conducted to assess and evaluate project performance.  Monitoring will 
include: 

1. Tracking design storm information against actual storm data to ensure project is functioning as 
designed. 

2. Conducting routine post‐project surveys to ensure design grades are maintain to assure 
maximum capacities are maintained within the channel system. 

3. Developing mitigation agreements with involved regulatory agencies to ensure mitigation 
success. 

Additional information is provided in Attachment 6.   
 

Merits of Materials and Computational Methods: 

All applicable and appropriate building, and construction materials and methods standards have been 
and will be used in implementing the project. These materials and methods will be identified in the 
design phase, and further documented during final design in the construction plans and specifications.  
 

Deliverables to DWR: 

Quarterly reports will be prepared and submitted to DWR.  These reports will include budget progress 
reports, milestone reports, results of assessments and program evaluations, invoices for billable activity, 
and goals for the next quarter. A final report will be prepared and submitted to DWR.  The final report 
will consist of a final budget report (matching fund and grant funds accounting), deliverables report, 
results of programs assessments (copies of reports), and lessons learned. 
 
 



Attachment 3 
Work Plan 

     

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  3‐64 
Att3_IG1_WorkPlan_1of3  

Task 7 – Upper Sand Creek Basin 

 

Project Summary: 

The primary purpose of the Upper Sand Creek Basin project (USCB) is to prevent flooding along the 
lower reach of Marsh Creek between Sand Creek and the Marsh Creek outfall into the Sacramento‐San 
Joaquin River at Big Break in Oakley.  The regional goal for USCB is to significantly reduce peak flows 
from Sand Creek into Marsh Creek.  Local stormwater runoff and stormwater generated in the 
watershed will be conveyed by Sand Creek to the basin where it will be stored and released slowly 
through the basin outlet, reducing peak flows downstream and reducing the potential for flooding 
downstream properties.  Secondary purposes of the Basin include habitat restoration and water quality 
enhancements. 
 
The construction of USCB will expand an existing interim flood control basin from 41 acres in area to a 
final constructed area of approximately 62 acres, increasing the flood storage capacity of the basin from 
123 acre feet to 900 acre feet with a 35‐foot maximum depth.  The expansion will be constructed by 
excavating the existing interim basin floor to create a deeper basin where water will be held and slowly 
released downstream during major storm events.  Excavation depths will range from 0 to approximately 
37 feet below existing grade.  Soil removed from the excavation will be used to construct an earthen 
dam on the northeast side of the basin to impound flood waters from major storm events.  Any 
remaining soil will be hauled off‐site, stockpiled in the basin, or placed on adjacent parcel(s) for future 
use by interested parties.    
 
The basin expansion will include Sand Creek, creating an “on‐line” basin behind the dam.  Approximately 
3,876 feet of Sand Creek will be excavated 10 feet below its current elevation and approximately 3,612 
feet will be reconstructed with a fluvial geomorphic (natural creek) design to restore and enhance Sand 
Creek within the basin.  The remaining 264 feet will be re‐created on‐site as wetland acreage.  The basin 
will have a continuous perimeter service road as well as ramps to the basin bottom and drainage 
structures for maintenance access. 
 
The basin will be a normally dry reservoir (except for low‐flows) that will attenuate peak runoff by 
containing stormwater flows up to the 100‐year storm event.  During typical rains, the creek and local 
stormwater runoff flows will be carried through a low‐flow channel and will discharge through the 
primary outlet pipe under the dam.  This primary outlet will release a maximum peak flow of 131 cubic 
feet per second (cfs) into the creek below the dam. This reduction will help reduce the overall flow from 
Sand Creek into Marsh Creek to 400 cfs.  Creek flows that exceed the inlet‐controlled discharge capacity 
of the outlet works from more severe storms would pond in the basin and the basin stage will rise.  After 
the peak of the storm has passed, and once the creek flow becomes smaller than the outlet discharge, 
the water stored in the basin will be passively released back into Sand Creek.  For storms greater than 
the 100‐year storm event, flood flows will pass over the emergency spillway and follow a controlled 
route to enter the creek downstream of the basin.   
 
Sand Creek is the largest tributary in the lower Marsh Creek Watershed, as it contributes approximately 
15 square miles of drainage to Marsh Creek.  The primary goal USCB is to prevent flooding along the 
lower reach of Marsh Creek between Sand Creek and the Marsh Creek outfall point into the 
Sacramento‐San Joaquin River at Big Break in Oakley.  The regional goal for USCB is to attenuate peak 
flows from Sand Creek into Marsh Creek to 400 cubic feet per second for a 100‐year storm event.  
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Analyses of the Sand Creek drainage area indicate that 900 acre feet of flood storage capacity is 
ultimately required at the USCB site.  The stormwater generated in the watershed will be conveyed by 
Sand Creek to the basin where it will be stored and released slowly through the basin outlet pipes, 
reducing peak flows downstream and reducing the potential for flooding downstream properties. 
 

Technical Documentation:   

Technical documents that support the feasibility of the project include: 

 Feasibility Study and preliminary design 

 IS/MND 

 Army Corps Section 404 Permit Application 

 

Project Map: 

A project map is provided on the following page. 
 

Task 7A – Project Administration Tasks 

Project administration tasks will include overall project administration and management, development 
of a Labor Compliance Program, and project reporting (including reporting on project monitoring and 
assessment). 
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Project administration tasks are summarized in the following table. 
 

Task  Description  Deliverables 

7.A. Administration 

This task involves general project 
administration including coordination with 
project partners and preparation of project 
invoices.  In addition, this task includes 
development of a Labor Compliance Plan and 
preparation and submittal of the quarterly, 
annual and final reports required by the 
Grant Agreement.  

Invoices 

Labor Compliance 
Program 

Quarterly, Annual and 
Final Reports 

Task 7B –Land Purchase/Easement Tasks 

This task will include acquisition of an easement for a PG&E line that will be relocated.   
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Current Status: 

Acquisition of easements from adjacent properties is underway, and acquisition is expected to be 
completed by December 31, 2010.  Property acquisition from one adjacent landowner is nearing 
completion and is expected to be complete by December 31, 2010.  Order of possession for 
condemnation of property from a second adjacent landowner is scheduled to be complete by February 
11, 2011. 
 

Proposed Work Tasks & Deliverables: 

Easement‐related work tasks are summarized in the following table. 
 

Task  Description  Deliverables 

7.B. Utility Relocation 
Acquisition of easement for relocated PG&E 

line. 
New easement for 
PG&E  

 

Task 7C – Planning/Design/Environmental Documentation Tasks 

This task involves completing planning and design work, and securing all necessary approvals.   
 

Current Status: 

 
Planning and Design Status.  Design is nearly complete.  Bid documents will prepared closer to the 
expected 2012 construction advertisement. 
 
Environmental Documentation Status.   CEQA is complete and was approved by the Contra Costa County 
Board of Supervisors November 3, 2010. 
 
Permitting Status.    Several permits have been identified for this project.  The current status and 
expected approval dates for each applicable permit are presented in the following table. 
 

Permit  Status 

ACOE Section 404 Permit 
Permit application submitted August 24, 2010.  Approval is expected 
in January of 2011. 

RWQCB Section 401 Water 
Quality Certification 

Certification submittal scheduled for December 15, 2010.  Approval 
is expected February 15, 2011. 

SWRCB NPDES Permit for Storm 
Water Discharges Associated 
with Construction Activity 

Application to be submitted during award stage of construction 
contract, March, 2012.  Approval is expected May 1, 2012. 

DFG Lake and Streambed 
Alteration Agreement 

Streambed Alteration Agreement submittal scheduled for December 
15, 2010.  Approval is expected February 15, 2011. 

DSOD Approval of Plans  DSOD has reviewed 90% plans and has provided comments.  
Approval is expected in February of 2011. 

 
 



Attachment 3 
Work Plan 

     

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  3‐68 
Att3_IG1_WorkPlan_1of3  

Proposed Work Tasks & Deliverables: 

Proposed planning, design, environmental documentation, and permitting work tasks are summarized 
below. 
 

Task  Description  Deliverables 

7.C. 1. Planning  This task includes verification of the 
conceptual basin design and operation. 

Hydrology and 
Hydraulic Report (to be 
completed by 06/2011) 

7.C.2. Design  This task involves preparation of a 
preliminary design report including 
geotechnical investigation, testing and 
analyses; 30%, 60%, and 90% design stages; 
and complete bid documents.  It also includes 
Division of Safety of Dams  approval of plans. 

Plans and specifications 
(to be completed by 
06/2011)  

7.C.3. Environmental 
Documentation 

This task includes the CEQA Initial 
Study/Mitigated Negative Declaration 
(finalized November 3, 2010) and Habitat 
Conservation Plan/Natural Community 
Conservation Plan coordination (project 
presented to HCP Board September 22, 
2010). 

CEQA documentation 
 

7.C.4. Permitting  This task involves securing approvals for the 
following permits: 

 ACOE Section 404 Permit (application 
submitted August 24, 2010) 

 RWQCB Section 401 Water Quality 
Certification (application submittal 
pending; anticipate by December 15, 
2010) 

 SWRCB NPDES General Permit for Storm 
Water Discharges Associated with 
Construction Activity (application 
submittal pending until project awarded 
and Stormwater Pollution Prevention 
Plan (SWPPP) has been received, April 30, 
2012) 

 DFG Lake and Streambed Alteration 
Agreement (application submittal 
pending; anticipate by December 15, 
2010) 

Permit approvals 

 

Task 7D – Construction/Implementation Tasks 

Construction tasks for this project are described below.   
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Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Proposed construction‐related tasks are summarized in the following table. 
 

Task  Description  Deliverables 

7.D.1. Construction 
Contracting  

This task includes advertising for bids, holding 
a pre‐bid meeting, awarding the construction 
contract, and issuing a notice to proceed.   
 

Bid Advertisement 
Pre‐bid Meeting 
Contract Award 
Notice to Proceed 

7.D.2. Mobilization and 
Sitework 

This task includes traffic control, mobilization, 
clearing and grubbing, excavation safety plan 
development, construction area signs, storm 
water pollution prevention plan 
development, and control of water. 

Completed sitework 

7.D.3. Construction  This task includes physical construction tasks 
including erosion control, basin excavation, 
dam embankment overexcavation, 
foundation preparation, channel excavation, 
basin inlet structure, primary spillway trash 
rack, headwall and sluice gate, and perimeter 
road and fence. 

Construction contract 
Completed facility 

 

Task 7E – Environmental Compliance/Mitigation/Enhancement Tasks 

This task includes all environmental mitigation needed to offset potential impacts of project 
implementation.   
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Environmental mitigation work tasks are summarized in the following table. 
 

Task  Description  Deliverables 

7.E. Environmental Mitigation 
/ Enhancement 

This task includes mobilization and site 
preparation for restoration, restoration 
grading and planting, demobilization, and  
site monitoring. 

Restoration 
construction contract 
Completed restoration 
Monitoring reports 
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Task 7F – Construction Administration Tasks 

This task will includes all construction administration activities, including advertisement for bids, 
bidding, contract award, insurance confirmation and tracking, submittal review and tracking, invoice 
review and payment, schedule maintenance, and contract closeout. 
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Construction administration tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

7.F. Construction 
Administration 

This task includes resident engineering, 
consultant review of construction activities, 
and construction materials testing. 

Resident Engineer hired
Inspection reports 
Testing reports 

Task 7G – Other Tasks 

No other tasks are anticipated for this project. 

Additional Project Information 

Additional detail about the project, as requested by the PSP, is provided below: 
 

Coordination with Partner Agencies: 

CCCFC&WCD has coordinated with the City of Antioch on property acquisition efforts for adjacent 
parcels.  The basin has been designed to allow future use by the City as a sports park.  The basin 
restoration area design has been presented to the HCP board for concurrence. 
 

Standards that Will Be Used in Implementation: 

USCB will be built to Contra Costa County specifications and to Division of Safety of Dams standards.   
 

Performance Measures and Monitoring Plans: 

Project monitoring will be conducted to assess and evaluate project performance.  Specifically, placed 
fill and facility subgrades will tested to ensure that they are compacted to level specified.  The dam 
structure incorporates settlement monuments so that its settlement can be monitored.  Restoration 
planting will be periodically monitored to ensure the success of the plantings, and plantings that do not 
survive will be replanted.  Additional information is provided in Attachment 6.   
 

Merits of Materials and Computational Methods: 

The dam constructed for USCB will use material excavated from basin.  Soil material not used in the dam 
will be used for fill at other nearby sites such as the Highway 4 Bypass, Sand Creek Road Interchange and 
the e‐BART Antioch Station. 
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Deliverables to DWR: 

As required, the grant recipient will submit quarterly and final reports to DWR.  The District is currently 
submitting similar quarterly report to DWR for the Local Levee Evaluation program. 
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Task 8 – Watershed Protection and Restoration 

 

Project Summary: 

The purpose of this project is to acquire and restore habitat for endangered and listed species in eastern 
Contra Costa County.  This is part of a regional program to permanently protect and manage a 30,000 
acre preserve system for ecosystem integrity, species and recreation. 
 
The parcel acquired and restored will be located in a high priority acquisition area identified in the East 
Contra Costa County Habitat Conservation Plan/ Natural Community Conservation Plan, and it will 
provide important benefits to listed species.   Efforts are being focused on the northwest area of the 
East County Region near the cities of Pittsburg and Clayton.  One of the main goals in this area is to 
protect a corridor that reaches from the Concord Naval Weapons Station (just west of the East County 
IRWMP area) to the Black Diamond Mines Regional Preserve (and farther south to Alameda and San 
Joaquin County).  This region is rich in natural resources and contains the headwaters to many small 
creeks that drain to the north through more urbanized areas and to the east into already preserved 
lands. Parcels in this region are large (200‐500 acres) and provide critical habitat for aquatic species, 
raptors, and rare plants.   
 
Restoration will involve restoring/creating aquatic habitats (wetlands/ponds) suitable for CA Tiger 
Salamander or CA Red legged frog.  Past projects have restored riparian corridors, created/restored 
wetlands for fairy shrimp and amphibians, and created ponds to support tiger salamanders. Splitting the 
funding between contributing to acquisition and supporting restoration, it is conservatively estimated 
that approximately 200 to 500 acres would be preserved and 2 acres of wetted habitat would be 
restored. 
 
The Conservancy has an on‐going program to do this work and has many parcels in play at any given 
time.  Within the first 2 years of Plan implementation, the Conservancy conserved approximately 7,500 
acres of land and resorted over 8 acres of wetlands.  Though each acquisition and restoration has a local 
impact on the immediate surrounding environment, together they are a regional program that is critical 
for protecting habitat and species in the East Contra Costa County area.  The implementation of East 
Contra Costa County HCP/NCCP is dependent on a long series of successful, strategic local acquisition 
and restoration projects.  Combined, over the 30 year life of the plan, we expect to acquire 30,000 acres 
of land and restoring large acreages of habitats for endangered/threatened species.  In the first two 
years of implementation we have preserved approximately 7,500 acres of land and restored 8 acres of 
wetland habitat.  
 
Current land prices are favorable and there are many willing sellers.  Large parcels of land are in 
negotiation for at prices that will allow us to stretch grant funds.  There is a similar situation in the 
construction market.  Projects that go out to bid are coming in significantly lower that engineer’s 
estimates and this makes this an opportune time to move quickly on restoration projects  
 
If this proposal fails, the Conservancy risks losing federal match money and failing to acquire targeted 
properties which may not come back on the market in the foreseeable future.  In addition, failing to 
implement the HCP would prevent ESA permits from being issued in East Contra Costa County and could 
impact CCWD’s ability to draw water from the Delta.  
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Technical Documentation: 

Technical documents that support the feasibility of the project include: 

 HCP / NCCP 
 

Project Map: 

The project location is shown on the map on the following page. 
 

Task 8A – Project Administration Tasks 

Project administration tasks will include overall project administration and management, development 
of a Labor Compliance Program, and project reporting (including reporting on project monitoring and 
assessment). 
 

Current Status: 

No work has been completed on this task to‐date. 

 

Proposed Work Tasks & Deliverables: 

Project administration tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

8.A. Administration 

This task involves general project 
administration including coordination with 
project partners and preparation of project 
invoices.  In addition, this task includes 
development of a Labor Compliance Plan and 
preparation and submittal of the quarterly, 
annual and final reports required by the 
Grant Agreement.  

Invoices 

Labor Compliance 
Program 

Quarterly, Annual and 
Final Reports 

 

Task 8B –Land Purchase/Easement Tasks 

A parcel of land will be purchased and restored.  The Conservancy has an on‐going program to do this 
work and has many parcels in play at any given time.  Due to the uncertain timing of land acquisition 
transactions, it is uncertain which parcel and restoration project this will fund; however, the parcel 
acquired will be in the northwest area of the East County Region near the cities of Pittsburg and Clayton, 
in a high priority acquisition area identified in the East Contra Costa County Habitat Conservation Plan/ 
Natural Community Conservation Plan.   
 

Current Status: 

No work has been completed on this task to‐date. 
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Proposed Work Tasks & Deliverables: 

Land purchase / easement tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

8.B. Parcel Acquisition  

This task includes identification of the specific 
parcel to be acquired and restored, 
completion and submission of appraisals, and 
parcel acquisition.   

Map and Parcel 
Number(s) 

Copy of appraisal 
approval 

Copy of title 

 

Task 8C – Planning/Design/Environmental Documentation Tasks 

This task involves completing planning and design work, and securing all necessary approvals.   
 

Current Status: 

 
Planning and Design Status.  Design of this project has not started.  The Conservancy has a track record 
of a 15 month timeframe from initiating design of wetland restoration projects to completing 
construction.  The Conservancy has multiple projects moving forward at all time and would like to apply 
any awarded funding to the project most in need to maximize federal grant matching funds. 
 
Environmental Documentation Status.   CEQA/NEPA is complete for the East Contra Costa County 
Habitat Conservation Plan/ Natural Community Conservation Plan.  These environmental documents 
cover the activities undertaken as part of implementing the plan.  For this specific restoration project, a 
Negative Declaration will be posted/filed. 
 
Permitting Status.    Depending upon the specific parcel acquired, several permits may be required for 
this project.  The current status and expected approval dates for each applicable permit are presented in 
the following table. 
 

Permit  Status 

ACOE 404   Application to be filed. 

DFG Streambed alteration 
agreement 

Application to be filed. 

SWRCB 401 Water Quality 
Certification 

Application to be filed. 

County Grading permit  Application to be filed. 
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Proposed Work Tasks & Deliverables: 

Proposed planning, design, environmental documentation, and permitting work tasks are summarized 
below. 
 

Task  Description  Deliverables 

8.C.1. Planning  
This task will include completing a pre‐
acquisition survey and preparing an 
assessment of restoration opportunities.  

Completed Survey 

Completed Assessment 

8.C.2. Design 
This task includes completion of conceptual, 
30%, 60%, 90% and final design. 

Conceptual Design 

Construction bid 
documents 

8.C.3. Environmental 
Documentation 

This task includes preparation and filing of a 
Negative Declaration. 

Copy/receipt of filing 

8.C.4. Permitting 
This task involves securing for all required 
local, State and Federal permits.   

Permit approvals 

 

Task 8D – Construction/Implementation Tasks 

Construction tasks for this project are described below.   
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Proposed construction‐related tasks are summarized in the following table. 
 

Task  Description  Deliverables 

8.D.1. Construction 
Contracting  

This task includes advertising for bids, holding 
a pre‐bid meeting, awarding the construction 
contract, and issuing a notice to proceed.   
 

Bid Advertisement 
Pre‐bid Meeting 
Contract Award 
Notice to Proceed 

8.D.2. Mobilization and Site 
Preparation 

This task involves preparing the site for 
restoration and moving heavy equipment to 
the site.  Installing BMPs to protect water 
quality and completing all species surveys as 
required. 

Installed BMPs 

8.D.3. Construction    This task involves clearing and grubbing the 
site; performing earthwork; procuring 
materials for the berm liner and spillway mat, 
seed / hydroseed and plant material; plant 
installation; and 6 months of weeding and 
maintenance 

Completed restoration 

8.D.4. 3. Performance testing 
and Demobilization   

This task involves performance testing and 
demobilization. 

Monitoring reports 
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Task 8E – Environmental Compliance/Mitigation/Enhancement Tasks 

No environmental compliance / mitigation / enhancement work is planned for this project. 

Task 8F – Construction Administration Tasks 

This task will includes all construction administration activities, including submittal review and tracking, 
invoice review and payment, schedule maintenance, and contract closeout. 
 

Current Status: 

No work has been completed on this task to‐date. 
 

Proposed Work Tasks & Deliverables: 

Construction administration tasks and deliverables are summarized in the following table. 
 

Task  Description  Deliverables 

8.F.1. Construction 
Administration 

This task includes resident engineering, 
consultant review of construction activities, 
and construction materials testing. 

Resident Engineer hired
Inspection reports 
Testing reports 

Task 8G – Other Tasks 

No other tasks are planned for this project. 

Additional Project Information 

Additional detail about the project, as requested by the PSP, is provided below: 
 

Coordination with Partner Agencies: 

The Conservancy has regularly monthly meetings scheduled with East Bay Regional Park District staff to 
coordinate land acquisition, restoration and management activities.  Staff also hold regularly scheduled 
meetings with Wildlife Agencies (CA Dept of Fish and Game and US Fish and Wildlife Service).  All of 
these meetings help coordinate a quick process with project development and permitting. 
 
The Conservancy also holds quarterly Governing Board meetings with representatives from all 
participating agencies including: Contra Costa County and the cities of Brentwood, Clayton, Oakley, and 
Pittsburg. The Conservancy holds quarterly Public Advisory Meetings with representatives from a range 
of stakeholder groups.  
 

Standards that Will Be Used in Implementation: 

The Conservancy will adhere to applicable standards in designing and implementing the project.  The 
contractor will be required to follow all regulations for safety as required by the Occupational Safety and 
Health Administration (OSHA).  All applicable and appropriate water quality, building, and construction 
standards have been and will be used in implementing the project. These standards will initially be 
identified in the preliminary design phase, and further documented during final design in the 
construction plans and specifications. The specific standards, construction standards, health and safety 
standards, laboratory analysis, and accepted classifications methods to be used in implementation will 
all be included in the contract drawings and specifications. 
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Performance Measures and Monitoring Plans: 

Project monitoring will be conducted to assess and evaluate project performance.  Additional 
information is provided in Attachment 6.   
 

Merits of Materials and Computational Methods: 

Not applicable 
 

Deliverables to DWR: 

Quarterly reports will be prepared and submitted to DWR.  These reports will include budget progress 
reports, milestone reports, results of assessments and program evaluations, invoices for billable activity, 
and goals for the next quarter. A final report will be prepared and submitted to DWR.  The final report 
will consist of a final budget report (matching fund and grant funds accounting), deliverables report, 
results of programs assessments (copies of reports), and lessons learned.  DWR deliverables will include 
the following: 

1. Preliminary restoration plans 
2. Final Construction documents and permits 
3. Copy of deed/fee title of acquired property 
4. Construction As‐built document 
5. 1st year monitoring report 
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Attachments: 
 

 Task 2: East County Water Meter Installation Program ‐ Water Meter Manufacturer Information 

 Task 5: Phase 2 Contra Costa Canal Levee Elimination Project ‐ Plans and Specifications 

 Task 6: Drainage Area 55 – West Antioch Creek Channel Improvements ‐ Conceptual Design 

 Task 7: Upper Sand Creek Basin ‐ Plans and Specifications 

 
 




